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APOLLO14 CREWTRAINING SUMMARY
As of September I, 1969

VERIFIED: Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSMSYS BRIEF
Docking
ECS 5 + O0 3 + 30
EPS 6 + O0
G&C 12 + O0
Prop & RCS 6 + O0 1 + 15
SECS 4 + 30
COMM 7 + O0 1 + O0
Crew SYS 4 + 30

CMSIMULATORS
CMS 29 + 35 130 + 45 32 + 05 24 + 45
CMPS 2 + 30 43 + 45 3 + 45
DCPS 6 + 30 I0 + O0 2 + O0 2 + 30

ME 17 + 20
,Centrifuge 4 + O0
SIM Brief 2 + 35
G&CD(CM_ .

TESTS (KSC)
ALT Chbr
Docking
Flt Readiness
Countdown Demo
CCFF

LM SYS BRIEF

COMM 3 + O0 2 + O0 5 + O0
CES 7 + O0
ECS 3 + O0 6 + 15
EPS 3 + O0
Instrumentation 3 + O0
Radar 4 + O0
Prop & RCS 3 + O0 3 + 15 6 + 45
AGS 7 + O0

LM SIMULATORS
LMS 53 + 30 55 + 30 2 + 15 5 + O0
LMPS 14 + O0 3 + 30 7 + 30
MIT Hybrid
TDS 4 + O0
FMES 1 + 30 2 + 15
Sim Brief 1 + O0

O G & CD (LM)



_ou.o__. T_,_,_EO__o,,,,_,,,S_._.•_.._,_LUSEO_LY
As of September I, 1969

_STRONAUTS Shepard Roosa Mi tchel I Cernan Evans Engl e
PLANNED
HOURS

LMTESTS
ALT Chbr
Flt Readiness
CCFF
A1sep CCFF

LV Brief
G&NPrograms
Photography
EMUBrief
Lunar Topography

reviews
PROCEDURES

Checklist 6 + O0 6 + O0 6 + O0
Mission Techniques
Mission Rules
Flight Plan

ZEROG (EVA)
Walkthroughs
WIF/Zero A/C

C/O
ress TRaining

Fire
Bench Checks
Stowage
P1anetari um
LLTV
Medical
LUNARSURFACE

Briefings 32 + O0 32 + O0 9 + O0 32 + O0
Field Trips 16 + O0 16 + O0 12 + O0
Simulations

Totals 247 + 35 210 + 25 151 + 20 29 + O0 34 + 15 79 + 30



APOLLO ig CREW TRAINING SUMMARY

AS OF SEPT. 13 1969

DAY & DATE ACTIVITY
J .

Friday Geology Lecture - Shepard3 Mitchell, Eagle
Augue_ 15

Monday Geology Lecture - Shepard_ Mitchell
August 18 Engle_ Cernan

CMS _2- Roosa

Tuesday Geology Lecture - Shepard3 Mitchell3 Eugle
Augue t 19 Cernan

LMPS - Eagle
CMPS- Roosa

Wednesday Geology Lecture - Shepard_ Mitchell_
August 2- Eagle, Cernan

LMPS - Eagle

DCPS - Roosa
Friday j__Geology Field Trip- Shepard_ Mitchell

August 22 Cernan, Eagle

Saturday _._Geology Field Trip - Shepard3 Mitchell
August 23 " Cernan3 Eagle

Monday C_S _2 - Prime
August 25 LMPS - Eagle

DCPS- Cernan

Tuesday CMB _i - Roosa
August 26 LM Brief - Cernan_ Eagle

Wednesday LMB #l- Cernan_ Mitchell_ Eagle
August 27 LM Brief - Eagle

CNS _l - Roosa

Thursday LM Brief - Mitchell_ Eagle
August 28

Friday LMS _i - Eagle
August 29 C_S _i - Roosa

O
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t FORHASAAPOLLO 14 CREW TRAINING SUMMARY

AS of September Af, 1969

VERIFIED: Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking
ECS 5 + 00 3 + 30
EPS ii + 30 5 + 30 5 + 30 5 + 30

G&C 12 + 00

Prop & RCS 6 + 00 i + 15
SECS 4 + 30

COMM 13 + 00 6 + 00 6 + O0 i + 00

Crew SYS 4 + 30

CM SIMULATORS

CMS 42 + 05 165 + 00 41 + 40 7 + 50 45 + 05 i + 45

CMPS 2 + 30 43 + 45 4 + 35

DCPS 6 + 30 i0 + 00 2 + 00 6 + 30 4 + 30
ME 17 + 20

O Centrifuge 4 + 00
SIM Brief 2 + 35 i + 45

G&CD(CM)
TESTS (KSC)

ALT Chbr

Docking
Fit Readiness

Countdown Demo

CCFF

LM SYS BRIEF

COMM 3 + 00 2 + 00 5 + 00

CES 9 + 00 9 + 00
ECS 3 + 00 6 + 15

EPS 3 + 00

Instrumentation 3 + 00 3 + 00

Radar 4 + 00 3 + 30

Prop & RCS 3 + 00 3 + 15 6 + 45
AGS 13 + 00 6 + 00

LM SIMULATORS

LMS 57 + 35 57 + 35 9 + O0 ii + 40

LMPS 14 + O0 3 + 30 7 + 30

MIT Hybrid
TDS 4 + 00

FMES i + 30 2 + 15

Sim Brief i + 00

G & CD (LM)

@ flASArEtrIALUSEOLY



APOLLO 14 CREW TRAINING SUMMARY

As of September i, 1969

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr

Fit Readiness
CCFF

Alsep CCFF
LV Brief

G&N Programs
Photography
EMU Brief

Lunar Topography
reviews

PROCEDURES

Checklist 6 + 00 6 + 00 6 + 00

Mission Techniques
Mission Rules

Flight Plan
ZERO G (EVA)

Walkthroughs
WlF/Zero A/C

c/0
_gress TRaining
S/C Fire
Bench Checks

Stowage
Planetarium

LLTV

Medical
LUNAR SURFACE
Briefings 32 + 00 32 + 00 9 + 00 32 + 00
Field Trips 16 + 00 16 + 00 12 + 00
Simulations

Totals 283 + 40 '.256 + 55 17_ + 30 49 + 50 r67 + i0 113 +_25



APOLLO 14 CREW TRAINING SUMMARY

AS OF SEPTEMBER 15, 1969

DAY & DATE ACTIVITY

Tuesday CMS #2 - Prime
September 2 DCPS - Cernan, Evans

Wednesday CMS #2 - Prime

September 3 DCPS - Cernan, Evans
LM CES Briefing- Engle

Thursday CMS#2 - Roosa, Mitchell, Evans
September 4 LM CES & AGS Brief - Engle, Shepard

Friday CMS #i - Roosa, Evans
September 5 INS #i - Shepard, Mitchell, Cernan_ Engle

Monday CMS #i - Roosa, Evans
September 8 LMS #i - Cernan, Engle

LM Radar Brief - Engle

Tuesday CMB #i - Shepard, Roosa

September 9 CMS #3 - B/U

Wednesday CNS _i - Roosa
September i0 CMS #3 - Cernan_ Evans

IM EPS Brief - Engle

Thursday CSM Comm Brief - Prime
September ii CMPS - Evans

Friday CSM EPS Brief - Prime + Evans
September 12

@
@



APOLLO 14 CREW TRAINING SUMMARY

As of October i_ 1969

VERIFIED: Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 2 + 05 2 + 05 2 + 05 2 + 05
ECS -5 + O0 3 + 30

EPS 15 + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00
G&C 24 + 30 12 + 30 12 + 30 12 + 30 12 + 30

Prop & RCS 12 + 30 6 + 30 6 + 30 7 + 45 6 + 30
SECS 6 + 30 2 + 00 2 + 00 2 + 00 2 + 00

COMM 13 + 00 6 + 00 6 + 00 i + 00

Crew SYS 4 + 30

CM SIMULATORS

CMS 51 + 05 210 + 45 54 + 20 i0 + 50 52 + 00 i + 45

CMPS 2 + 30 43 + 45 7 + 05

DCPS 6 + 30 i0 + 00 2 + 00 8 + 50 6 + 50

ME 17 + 20

Centrifuge 4 + 00
SIM Brief 5 + 25 0 + 20 3 + 15

G&CD (CM)

CSM TESTS (KSC)
ALT Chbr

Docking
Fit Readiness

Countdown Demo

CCFF

LM SYS BRIEF

COMM 3 + 00 2 + 00 5 + O0

CES 9 + 00 9 + 00

ECS 3 + 00 6 + 15

EPS 3 + 00

Instrumentation 3 + 00 3 + 00

Radar 4 + O0 3 + 30

Prop & RCS 3 + 00 3 + 15 6 + 45
AGS 13 + 00 6 + 00

LM SIMULATORS

LMS 70 + 30 67 + 55 19 + i0 28 + 25

LMPS 14 + O0 3 + 30 7 + 30

MIT Hybrid
TDS 4 + 00

FMES i + 30 2 + 15

Sim Brief i + O0

G & CD (LM)



APOLLO 14 CREW TRAINING SUMMARY

As of ,Oc_obem -l, 1969

- 2 -

ATRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr

Flt Readiness

CCFF

Alsep CCFF
LV Brief

G&N Programs 12 + 00 12 + O0

Photography
EMU Brief

Lunar Topography
reviews

PROCEDURE S

Checklist 6 + O0 6 + 00 6 + 00

Mission Techniques 4 + 00
Mission Rules

Flight Plan

G (EVA)

Walkthroughs

WlF/Zero A/C

EMU C/O

Egress Training

S/C Fire
Bench Checks

Stowage
Plane tar ium
LLTV

Medical

LUNAR SURFACE

Briefings 32 + 00 32 + 00 ii + 00 32 + 00

Field Trips 16 + 00 16 + 00 12 + 00
Simulations

Totals 332 + 40 317 + 30 222 + 50 94 + 25 120 + 30 137 + 15



APOLLO 14 CREW TRAINING S_Y,
PRIME CREW STATUS

As of October i, 1969

BRIEFINGS AND REVIEWS

No new briefings or reviews held in the past two weeks.

PROCEDURES

We have been using the simulators to run through the procedures.

SPACECRAFT TCP'S

No change.

SIMULATORSWe have made extensive use of CMS #2 and have shared CMS _i and
LMS _i with the Apollo 13 crew.

SPECIAL PURPOSE TRAINING

We will begin a series on ALSEP briefings this coming week.

_ _'" _



APOLLO 14 CREW TRAINING SUMMARY

As of October i, 1969

DAY AND DATE

Monday CSM ECS Brief -
September 15 Shepard, Mitchell, Cernan, Engle

Tuesday CSMPROP - Al! but Roosa
September 16 CMS #2 - Roosa

CSM G&C - All but Roosa

Wednesday CSMG&C - All but Roosa
September 17 CMS #2 - Roosa

Thursday CSM G&C - All but Roosa
September 18 CMS _2 - Roosa

CSM SECS - All but Roosa

Friday CSM Docking - Shepard, Cernan, Evans, Engle

September 19 CMS #2 - Roosa
Monday CMS#2 - Mitchell, Roosa
September 22 CMPS - Evans

Tuesday CMS #2 - Mitchell, Roosa
September 23 DCPS - Cernan, Evans

Geology - Cernan
Mission Techniques - Evans

Wednesday CMS #2 - Roosa, Evans
September 24 LMS #i - Cernan, Engle

Thursday LMS#I - Shepard, Mitchell
September 25 CMS #2 - Evans

LMS _2 - Cernan, Engle

Friday LMS #l - Shepard, Mitchell
September 26 LMS _2 - Engle

Monday LMS #l - Shepard, Mitchell
September 29 G&N Programs - Roosa, Evans

Tuesday CMS#2 - Shepard
September 30 LMS #2 - Engle

G&N Programs - Roosa, Evans

q
USE



O APOLLO 14 CREW TRAINING SUMMARY

VERIFIED:

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 + 05 2 + 05 2 + 05 2 '+ 05

ECS 9+ 00 2+ O0 4 + O0 4 + O0 3 + 30 4 + 00

EPS !!+ 30 5 + 30 9'+ 30 4 + 00 5 + 30 4 + 00

G&C 24 + 30 15 + O0 12_+ 30 12 + 30 12 + 30 12 + 30

Prop & RCS 12 + 30 3 + O0 6 + 30 6 + 30 7 + 45 6 + 30

SECS 6 + 30 2 + 00 2 + 00 2 + 00 2 + 00

CO_ 13 + 00 6 + 00 6 + 00 i + 00
CM SI_fULATORS

CMS 73,+ 15 234 + i0 81 + O0 18 + 00 72 + 55 8 + 55
CMPS 6 + i0 43 + 45 i0 + 50

DCPS 6 + 30 I0 + 00 2.+ 00 I0 + 30 8 + 50
ME 17 + 20

Centrifuge 4'+ 00

SIM Brief io+ 40 8 + 35 2 + 00 3 + 15

G&CD (CM)

O CSM TESTS (KSC)ALT Chbr

Docking 4 + O0 4 + O0 4 + O0
FI_ Readiness
Countdown Demo

CCFF

LM SYS BRIEF

COMM 3,+_00 2.+ 00 5 ,+ 00

CES 9-+ 00 9 + 00

ECS 3 + 00 6-+ 15
EPS 3 + 00

Instrumentation 3 + O0 3 + 00

Radar 4 + 00 3 + 30

Prop & RCS 3-+ O0 3 + 15 6_+ 45

AGS 13 + 00 6 + 00
LM SIMULATORS

LMS 83 + 35 81 + 00 26 + i0 39 + 30

LMPS 14 + O0 3 + 30 7 + 30
MIT Hybrid
TDS 4 + 00

FMES i,+ 30 2 + 15

Sim Brief i + 00
G & CD (LM)



US[

O APOLLO 14 CREW TRAINING SUMMARY
As of October 15, 1969

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr

Flt Readiness

CCFF 4 + O0 4 + O0

Alsep CCFF
LV Brief 8 + 00

G&N Programs 38-+ 00 38 + 00

Photography
EMIT Brief

Lunar Topography
reviews

PROCEDURES

Checklist 8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00

Mission Techniques 4 + 00
Mission Rules

Flight Plan

O ZERO G (EVA)Walkthroughs
WlF/Zero A/C

EMUC/O
Egress Training 4 + 00 4 + 00 4 + 00
S/C Fire

Bench Checks 4 + O0 4 + O0

Stowage
Planetarium 5 + O0
LLTV

Medical

LUNAR SURFACE

Briefings 32 + 00 3Z + 00 12 + 45 33 + 45

Field Trips 16 + 00 16 + 00 12.+ 00
Simulations

Totals 396 + 50 404 + 20 284 + 15 115 + 45 174 + i0 159 + 15



APOLLO 14 CREW TRAINING SUMMARYAS OF OCTOBER 15, 1969

DAY & DATE ACTIVITY

Wednesday LMS #i -_ Prime, Engle
October i G&N Programs - Roosa, Evans

Thursday CMPS - Shepard
October 2 G&N Programs - Roosa_ Evans

Friday Team Meeting
October 3

Monday CMS#2 - Mitchell
October 6 DCPS - Cernan, Evans

Tuesday CMS #2 - Shepard, Mitchell
October 7 CMPS - Evans

Wednesday CMS #2 - Prime
October 8 Lunar Equip Brief - Cernan, Engle

Thursday LMS _2 - Prime_ Engle

October 9 CMS #2 - Roosa, Evans
Friday LMS#I - Prime

October i0 LMS #2 - B/U
CMS #2 - Roosa, Evans

Monday CMS #2 - Prime_ Evans
October ii

Tuesday CMS #2 - All
October 14 Procedures Briefing - Prime

Rndz. Brief - B/U

Wednesday CMS _ - All
October 15

  I]'ER IAm.SEOItLY
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APOLLO 14 CREW TRAINING SUMMARY

As of November i, 1969

! Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 + 05 2 + 05 2 + 05 2 + 05

ECS 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00
EPS ii + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00

G&C 24 + 30 15 + 00 12 + 30 12 + 30 12 +_ 12 + 30

Prop & RCS 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30

SECS 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 2"+ 00

COMM 13 + 00 6 + 00 9 + 00 i + 00
CM SIMULATORS

CMS 79 + 50 269 + 30 90 + 40 25 + 15 i01 + 55 13 + 35

CMPS 6 + i0 41 + 15 i0 + 50
DCPS ii + i0 14 + 50 2 + 00 i0 + 30 i0 + 50

ME 17 + 20

Centrifuge 4 + 00

SIM Brief 1 + 40 16 + 05 2 + 15 3 + 00 9 + 55
G&CD (CM)

CSM TESTS (KSC)
ALT Chbr

Docking 4 + 00 4 + O0 4 + 00
Flt Readiness

Countdown Demo

CCFF

LM SYS BRIEF

COMM 3 + 00 2 + 00 5 + 00

CES 9 + 00 9 + 00

ECS 3 + 00 6 + 15
EPS 3 + 00

Instrumentation 3 + O0 3 + 00

Radar 4 + O0 3 + 30

Prop & RCS 3 + 00 3 + 15 6 + 45

AGS 13 + 00 16 + 30
LM SIMULATORS

LMS 83 + 35 81 + 00 30 + 20 51 + i0
LMPS 16 + O0 6 + O0 9 + 30
MIT Hybrid
TDS 5 + 30

FMES i + 30 2 + 15

O Sim Brief 3 + 00
G & CD (LM)

0



APOLLO 14 CREW TRAINING S_Y

As of November 1, 1969

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr

Flt Readiness 12 + 00 12 + 00

CCFF 4 + 00 4 + 00

Alsep CCFF

LV Brief 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 3_8 !_O__O__ 38 + 00
Photography 2 + O0
EMU Brief

Lunar Topography
reviews

PROCEDURES

Checklist 8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00
Mission Techniques 4 + 00

0 Mission Rules

Flight Plan
ZERO G (EVA)

Walkthroughs
WIF/Zero A/C

EMUCIO
Egress Training 4 + 00 4 + O0 4 + 00
S/C Fire

Bench Checks 4 + 00 4 + 00

Stowag e

Planetarium i0 + 30 5 + 00 i0 + 30
LLTV

Medical

LUNAR SURFACE

Briefings 38 + 30 38 + 30 19 + 45 42 + 15
Field Trips 16 + 00 16 + 00 12 + O0
Simulat ions

Totals 446 + 05 460 + 00 328 + 40 142 + 40 217 + 20 206 + 05



APOLLO 14 CREW TRAINING SUMMARY

AS OF NOVEMBER i, 1969

DAY & DATE ACTIVITY

Thursday CMB _2 - All
October 16

Friday CMS _i - Roosa_ Evams
October 17 LMS _i - Cernam_ Engle

Saturday LMFEAT - Shepard_ Mitchell
October 18

Sunday LMFEAT - Shepard_ Mitchell
October 19

Monday LMFEAT - Shepard, Mitchell
October 20 L_nar Equip Brief - Cernan_ Engle

DCPS - Ev_ns_ Roosa

Taesday L/V Brief -i'Ba_c_k_p£_Sh_e_P_a_d,_R2°sa _ _

October 21

Wednesday CMS _2 - Roosa
October 22 LMPS - Engle

Camera Brief - Engle

Thursday Planetarium - Shepard_IMitchell
October 23 CMS _ - Roosa_ Evans

Friday Planetarium - Shepard; Mitchell
October 24 INS #l - Engle

CMS _£ - Roosa; Evans

Monday Geology - Shepard; Mitchell; Engle
October 27 CMS _2 - Evans; Roosa

TDS - Shepard
Rndz. & Proc. Brief - Roosa

Tuesday DCPS - Shepard
October 28 CNS _@ - Roosa_ Mitchell_ Evams_ Engle

LMAGS Brief - Engle
Comm Brief - Mitchell

Wednesday CMS _2 -_ Prime_ Cernan_ Evans

October 29 LMS _ -Engl_

LOI & Abort Brief - Evans



APOLLO 14 CREW TRAINING SUMMARY PAGE 2

DAY & DATE ACTIVITY

Thursday DCPS - Shepard_ Roosa
October 30 CM Sim Brief - Cernam_ Evams

LMAGS Brief - Engle
LMI_S- Shepard_ Mitchell

Friday AISEP PI Brief - Shepard_ Mitchell_ Cernan
October 31 Engle

CMI°S - Roosa

CMS _i - Roosa_ Evans
Nay Briefing - Roosa



APOLLO 14 CREW TRAINING SUMMARY

As of November 15, 1969

v_ _fex-Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 2 + 05 2 + 05 2 + 05 2 + 05
ECS 9 + O0 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00
EPS ii + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00

G&C 24 + 30 15 + 00 12 + 30 12 + 30 12 + 30 12 + 30

Prop & RCS 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30
SECS 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 2 + 00

COMM 13 + 00 6 + 00 9 + 00 1 + 00

CM SIMULATORS

CMS 95 + 15 288 + 40 109 + 30 42 + I0 118 + 50 26 + 25

CMPS 6 + i0 41 + 15 i0 + 50

O DCPS 14 + 40 16 + 50 2 + 00 i0 + 30 i0 + 50

ME 17 + 20 2 + 00

Centrifuge 4 + 00

I SIM Brief 2 + 35 17 + 15 3 + 25 3 + 00 9 + 55G&CD (CM)

CSM TESTS (KSC)
ALT Chbr

Docking 4 + 00 4 + 00 4 + 00
Fit Readiness
Countdown Demo

CCFF

LM SYS BRIEF

COMM 3 + 00 2 + 00 5 + 00

CES 9 + 00 9 + 00

ECS 3 + 00 6 + 15

EPS 3 + 00

Instrumentation 3 + 00 3 + 00

Radar 4 + 00 3 + 30

Prop & RCS 3 + 00 3 + 15 6 + 45
AGS 13 + 00 16 + 30

LM SIMULATORS

LMS 83 + 35 81 + 00 30 + 20 51 + i0

LMPS 19 + 00 6 + 00 9 + 30

MIT Hybrid
TDS 5 + 30

FMES i + 30 2 + 15

O Sim Brief 3 + 00
G & CD (LM)

0



APOLLO 14 CREW TR/_INING SUMMARY

As of November 15, 1969

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr

Flt Readiness 12 + O0 12 + 00

CCFF 4 + 00 4 + 00

Alsep CCFF
LV Brief 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 38 + 00 44 + O0

Photography 3 + O0 2 + 00
EMU Brief

Lunar Topography
reviews 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30

PROCEDURES

Checklist 8 + 00 8 + 00 8 + O0 2 + 00 2 + O0 .2 + 00

O ission Techniques 4 + 00
Mission Rules

Flight Plan

O ZERO G (EVA)
Walkthroughs

WIF/Zero A/C

EMU C/O

Egress Training 4 + 00 4 + 00 4 + 00
S/C Fire
Bench Checks 4 + 00 4 + 00

Stowage
Planetarium i0 + 30 5 + 00 i0 + 30

LLTV

Medical

LUNAR SURFACE

Briefings 38 + 30 38 + 30 19 + 45 42 + 15

Field Trips 16 + 00 16 + 00 12 + 00
Simulations

Totals 473 + 25 486 + 50 353 + i0 164 + 05 249 + 45 223 + 25

O



APOLLO14CREWTRATNZNGSUMMARY

AS OFNOVEMBER15,1969

DAY & DATE ACTIVITY

Monday CMS _2 - B/U, Roosa, Mitchell
November 3 LMPS - Shepard

Tuesday CMS_2 - Al!
November 4

Wednesday CMS #2 - Prime, Cernan
November 5 Camera Brief - Evans

G&N Systems Brief - Evans

Thursday CMS _2 - Prime_ Cernan_ Engle
November 6 M.E. - Evans

Friday DCPS - Shepard
November 7

Monday CMS_2 - Evans
November i0 DCPS - Shepard_ Roosa@
Wednesday CMS _2 - Prime
November 12 Orbital Geology - All

Thursday CMS #2 - Backup
November 13 Orbital Geology - All



APOLLO 13 CREW TRAINING

Monday; November i0

Lovell, Haise 0900 LMS
1300 LMPS - Aborts to Rndz.

Mattingly 0900 Flight Plan Review
1300 CMS - DOI Aborts

Young, Duke 0900 CMS _i- Boost- TLI w/malfunctions
1330 LMS- Descents

Swigert 0900 CMS _i
1300 CMPS

Tuesday; November ii

Lovell, Haise Field Trip
Young, Duke

Mattingly 1330 CMS _i - Earth orbit entries

Swigert 0900 CMS _i - TI_EWednesday; November 12

Lovell o9oo #l
1330 CMS - P-23

Haise 0900 LMS _i
1500(EST) KC-135 - Patrick AFB

Mattingly 0900 CMS _i - Rendezvous with bus failure
13oo CMPS

Young, Duke 0900 AGS Briefing (on call)
13oo cMs#2

Swigert 1300 CM_ _2

Thursday; November i_

Lovell 0800 KC-135 - Patrick AFB
ii00 Orbital Geology
1400 EVA Prep

Haise ll00 Orbital Geology
1400 EVA Prep

Mattingly llO0 Orbital Geology
1400 EVA Prep



APOLLO 13 CREW TRAINING PAGE 2

Friday, November 14

Al! Apollo 12 Launch

Prime Crew 1330 CMS _2 - Reentries

_ USEC_ILY



A

B APOLLO 14 CREW TRAINING SUMMARYAs of December i, 1969

Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 2 +'05 2 + 05 2 + 05 2 + 05

ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + O0

EPS 8 ii + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00

G&C 42 24 + 30 16 + O0 12 + 30 12 + 30 14 + 00 12 + 30

Prop & RCS 13 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30

SECS 13 6 + 30 4 + 00 2 + 00 2 + 00 2 + O0 2 + O0

COMM 8 13 + 00 8 + 00 9 + O0 1 + 00
CM SIMULATORS

CMS 200 99 + 00 313 + 25 113 + 15 44 + 55 136 + 00 26 + 20

CMPS 30 6 + i0 41 + 15 i0 + 50

DCPS 20 14 + 40 16 + 50 2 + 00 i0 + 30 i0 + 50

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00

SIM Brief 20 3 + 05 18 + 25 4 + 05 3 + 40 i0 + 35 0 + 40

CD (CM)

try 3 + O0
CSM TESTS (KSC)

ALT Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
Flt Readiness 8
Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 9 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 30

Prop & RCS 12 3 + 00 3 + 15 6 + 45

AGS 36 13 + 00 3 + 00 19 + 30
LM SIMULATORS

LMS 300 114 + 25 109 + 30 53 + O0 74 + 30

LMPS 30 19 + 00 6 + 00 9 + 30

MIT Hybrid -
TDS 6 5 + 30 i + 30

FMES - 1 + 30 2 + 15

Sim Brief 20 1 + 30 1 + 30 1 +,00 _ + i0
G&CD (LM) -



B APOLLO 14 CREW TRAINING SUMMARYAs of December I, 1969

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 4 + 00 4 + 00

Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 38 + 00 44 + 00

Photography 8 3 + 00 2 + 00
EMU Brief

Lunar Topography

reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30
PROCEDURES

Checklist 30 8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00

Mission Tech. 50 4 + 00
Mission Rules i0

Flight Plan 30
ZERO G (EVA)

Walkthroughs 12
IF/Zero A/C 6

clo i0
gress Training 20 4 + 00 4 + 00 4 + 00

S/C Fire 6

Bench Checks 8 4 + 00 4 + 00

Stowage i0
Planetarium 8 i0 + 30 5 + 00 i0 + 30
LLTV Sim 32

LLTV C.O. 32

LLTV Prof. 24
Medical

LUNAR SURFACE

Briefings 65 38 + 30 38 + 30 19 + 45 42 + 15

Field Trips 75 16 + 00 16 + 00 12 + 00
Simulations 107

Totals 1574 509 + 50 520 + 15 387 + 35 195 + i0 269 + 05 251 + 30



APOLLO 14 CREW TRAINING SUMMARY
AS OF DECEMBER l_ 1969

r

DAY & DATE ACTIVITY

Monday LMS _ - Shepard_ Mitchell_ Cernan
November 17 CMS _2 - Roosa, Cernan, Evans

Tuesday LMS _2 - Shepard_ Mitchell_ Cernan_ Engle
November 18 CMS _ - Backup_ Roosa

Comm Brief - Roosa

Wednesday LMS #2 - Shepard_ Mitchell_ Cernan_ Engle
November 19 CMS #2 - Roosa_ Evans

Thursday LMS _ - Shepard_ Mitchell
November 20 CMS _2 - Roosa

LMAGS Brief - Cernan_ Engle
CM G&C Brief - Roosa_ Evans

Friday LMS _2 - Shepard_ Mitchell_ Engle
November 21 TDS - Roosa

Monday LY_ _2 - Shepard_ Mitchell_ CernanNovember 24 CMB _2 - Roosa

Tuesday _ _ - Shepard_ Mitchell_ Cernan_ Engle
November 25 CMS _2 - Roosa_ Evans

Wednesday F0D Reentry Sim - Roosa
November 26



APOLLO14 CREWTRAINING SUMMARY
As of December 15, 1969

VERIFIED:"--7_T xW_ard_e

ASTRONAUTS Shepard Roosa Mitchel I Cernan Evans Engl e
PLANNED

HOURS

CSM SYS BRIEF
Docking 4 2 + 05 2 + 05 2 + 05 2 + 05
ECS 12 9 + O0 2 + O0 4 + OO 4 + OO 3 + 30 4 + O0
EPS 8 II + 30 5 + 30 9 + 30 4 + O0 5 + 30 4 + O0
G&C 42 24 + 30 32 + O0 12 + 30 12 + 30 14 + O0 12 + 30
Prop & RCS 13 12 + 30 3 + O0 6 + 30 6 + 30 7 + 45 6 + 30
SECS 13 6 + 30 4 + O0 2 + O0 2 + O0 2 + O0 2 + O0
COMM 8 13 + O0 8 + O0 9 + O0 l + O0

CM SIMULATORS
CMS 200 99 + O0 346 + 45 ll3 + 15 46 + 05 146 + 30 30 + O0
CMPS 30 6 + lO 41 + 15 lO + 50
DCPS 20 14 + 40 16 + 50 2 + O0 lO + 30 lO + 50
ME - 17 . 20 2 + O0

Centrifuge 4 4 + O0
SIM Brief 20 3 + 05 22 + 40 4 + 05 8 + lO lO + 35 0 + 50
G&CD(CM)
MPAD-Re-entry 7 + O0

CSMTESTS (KSC)
ALT Chbr 16
Docking 4 4 + O0 4 + O0 4 + O0
Flt Readiness 8
Countdown Demo 8

LM SYS BRIEF
COMM 9 3 + O0 2 + O0 5 + O0
CES ' 9 9 + O0 9 + O0
ECS II 3 + O0 6 + 15
EPS 7 3 + O0
Instrumentation 7 3 + O0 3 + O0
Radar 9 4 + O0 3 + 30
Prop & RCS 12 3 + O0 3 + 15 6 + 45
AGS 36 13 + O0 3 + O0 19 + 30

LM SIMULATORS
LMS 300 131 + O0 134 + 15 84 + O0 106 + 45
LMPS 30 19 + O0 6 + O0 9 + 30
MIT Hybrid -
TDS 6 5 + 30 1 + 30
FMES - 1 + 30 2 + 15
Sim Brief 20 2 + 15 2 + 45 3 + O0 6 + 20
G & CD (LM) -



APOLLO14 CREWTRAINING SUMMARY
As of December 15, 1969

-2-

ASTRONAUTS Shepard Roosa Mitchel I Cernan Evans Engl e
PLANNED
HOURS

LM TESTS
ALT Chbr 16
Flt Readiness 12 _z2 + ooi ;12 + oo
CCFF 4 4 + O0 4 + O0
A1sep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + O0 5 + 30
G&NPrograms 75 42 + O0 44 + O0
Photography 8 3 + O0 2 + O0
EMUBrief - 2 + 00' 2 + O0 2 + 30 2 + 30
Lunar Topography

reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30
PROCEDURES

Checklist 30 8 + O0 8 + O0 8 + O0 2 + O0 2 + O0 2 + O0
Mission Tech. 50 4 + O0
Mission Rules I0
Flight Plan 30

G (EVA)
Walkthroughs 12
WIF/Zero A/C 6

EMUC/O I0 2 + O0 1 + O0
Egress Training 20 4 + O0 4 + O0 4 + O0
S/C Fire 6
Bench Checks 8 4 + O0 4 + O0
Stowage 10
Planetarium 8 I0 + 30 5 + O0 I0 + 30
LLTV Sim 32
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNARSURFACE

Briefings 65 38 + 30 38 + 30 19 + 45 42 + 15
Field Trips 75 16 + O0 16 + O0 12 + O0
Simulations 107 4 + 30 4 + 30 2 + O0 2 + O0

Totals 1574 535 + 40 571 + 50 420 + 05 235 + 25 284 + 05 303 + 30



APOLLO 14 CREWTRAINING SUMMARY

AS OF DECEMBER15, 1969

DAY AND
DATE ACTIVITY

Monday EMU Brief Engle
December i G&N Optics Roosa

Tuesday LMS _l Prime and Backup
December 2 CMS _l Roosa_ Evans

/

Wednesday Follow on Crew Debriefing All
December 3

Thursday L_$ #l Prime and Backup
December 4 CM_l Roosa_ Evans

EVA #l Cernan, Engle
EMU Brief Engle

Friday L_S #l Cernan, Engle

December 5 CMS _i Roosa
LMS _ Mitchell

Monday CMS #l Engle_ Roosa
December 8 EVA _l Shepard_ Mitchell

PISS/0PS Brief Cernan_ Engle
G&N Brief Roosa

EMU Engle

Tuesday CMS _l Roosa
December 9 PISS/0PS Brief Shepard_ Mitchell

LMS _ Cernan_ Engle
Re-entry Brief Roosa

Wednesday INS #l Shepard_ Mitchell
December l0 CMS _l Roosa

LMS _2 Cernan_ Engle
CMS _3 Cernan_ Engle

Thursday LMS _I Prime and Backup
December ll PISS Fam Shepard_ Mitchell

F0D Reentry Sire Roosa

Friday INS #l Prime and Backup
December 12

Monday LMS #l Prime and BackupDecember 15 SESL Walk thru Shepard3 Mitchell

CMPS Brief Roosa_ Evans



O APOLLO 14 CREW TRAINING SUMMARY

------------- As ofJ_uary_ i, 1970VERIFIED: _
7 Tex Ward --

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 2 + 05 2 + 05 2 + 05 2 + 05
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00

EPS 8 ii + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00
G&C 42 24 + 30 35 + 30 12 + 30 12 + 30 17 + 30 12 '4,-30

Prop & RCS 13 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30
SECS 13 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 2 + 00

COMM 8 13 + 00 8 + 00 9 + 00 i + 00

CM SIMULATORS

CMS 200 99 + 00 360 4- 15 113 + 15 46 + 05 165 + 15 30 + 00

CMPS 30 6 + i0 51 + 50 17 + 55
DCPS 20 14 + 40 20 + 50 2 + O0 l0 + 30 i0 + 50

ME - 17 + 20 2 + 00

Centrifuge 4 4 + O0
SIM Brief 20 3 + 05 25 + i0 4 + 05 8 + i0 16 + 05 0 + 50

G&CD (CM)
MPAD-Re-entry 11 + 00

CSM TESTS (KSC)
ALT Chbr 16

Docking 4 4 + 00 4 + 00 4 + 00
Fit Readiness 8

Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 9 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + O0

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 30

Prop & RCS 12 3 + O0 3 + 15 6 + 45

AGS 36 13 + 00 3 + 00 19 + 30
LM SIMULATORS

LMS 300 149 + 20 154 + 00 98 + 40 117 + 00

LMPS 30 19 + 00 6 + O0 9 + 30

MIT Hybrid
TDS 6 5 + 30 3 + 00 I + OO

FMES - I + 30 2 + 15 I__
Sim Brief 20 4 + 00 4 + 05 4 + 25 - 7 + 20

G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY °_ _4 _a _As of January i, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + O0 12 + O0

CCFF 4 4 + 00 4 + 00

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + O0 5 + 30

G&N Programs 75 42 + 00 44 + 00

Photography 8 3 + 00 2 + 00
EMU Brief - 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography
reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 6 + 00 4 + 30

PROCEDURES

Checklist 30 8 + 00 8 + O0 8 + 00 2 + 00 2 + 00 2 + 00

Mission Tech. 50 2 + O0 4 + 00
Mission Rules i0

Flight Plan 30

ZEROG (EVA)Walkthroughs 12
WIF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + O0 i0 + 30

Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6
Bench Checks 8 5 + 30 5 + 30 1 + 00 1 + 00

Stowage i0
Planetarium 8 i0 + 30 5 + 00 I0 + 30

LLTV Sim 32

LLTV C.O. 32

LLTV Prof. 24
Medical

LUNAR SURFACE

Briefings 65 41 + 40 41 + 40 19 + 45 45 + 25

Field Trips 75 16 + 00 16 + 00 12 + 00
Simulations 107 7 + 30 8 + 30 3 + 00 7 + i0

Totals 1574 570 + 25 612 + 15 457 + 25 260 + 30 321 + 25 333 + 35



APOLLO 14 CREW TRAINING SUMMARY

AS OF JANUARY i, 1970

DAY & DATE ACTIVITY

Tuesday LMS _i- Shepard_ Cernaa_ Engle
December 16 PISS/SESL Run - Mitchell

SESL MESA Walkthru - Cernan_ Engle
DCPS - Roosa
CMPS - Roosa
TDS - Evans

Orbital Geology - Evans

Wednesday PISS/SESL Run - Shepard
December 17 LMS _i - Mitchell

LMS _2- Cernan_ Engle
SCS Brief- Roosa_ Evans
TDS - Roosa

Targeting Brief - Roosa
LM Bench Check - Cernan, Engle
CMPS - Evans

Thursday LM Bench Check - She_ard_ Mitchel!

December 18 LMB #2 - Shepard, MitchellDCPS - Roosa
CMPS - Roosa

EMU Checkout - Engle

Friday INS _2 - Shepard_ Mitchell
December 19 SESL/PISS Run - Cernan

F0D Entry - Roosa

Monday LMS #i - Shepard_ Mitchell, Cernan
December 22 SESL/PISS Run - Engle

CMB _l- Roosa_ Evans
CMPS - Roosa

Tuesday LMS _l - Prime and Backup
December 23 CMS #i - Roosa, Evans

CMPS - Evans

EMU Checkout - Engle

Wednesday CMB #i- Roosa_ Evans
December 24

Monday __ _ CMS _i - Evans
D-ecember 29 Suit Fit (Dover) - Eoosa

SESL Walkthru - Mitchell_ Engle



•
APOLLO 14 CREW TRAINING SUMMARY (CONT) PAGE 2

DAY & DATE ACTIVITY

Tuesday AI_EP Deploy - Engle_ Shepard_ Mitchell
December 30 CMS _i - Evans

A,LSEPSystems - Shepard_ Mitchell_ Engle

Wednesday LMS _i - Shepard_ Mitchell
December 31 CMB _i - Roosa, Evans



APOLLO 14 CREW TRAINING SUMMARY

As of January 15, 1970

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05

ECS 12 _9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00

EPS 8 ii + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00

G&C 42 24 + 30 38 + 30 12 + 30 12 + 30 20 + 30 12 + 30

Prop & RCS 13 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30

SECS 13 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 2 + 00
COMM 8 13 + 00 8 + 00 9 + 00 1 + 00

CM SIMULATORS

CMS 200 99 + 00 383 + 15 113 + 15 46 + 05 189 + 50 30 + 00

CMPS 30 6 + i0 59 + 20 17 + 55

DCPS 20 14 + 40 20 + 50 2 + 00 12 + 00 12 + 20 2 + 00
ME - 17 + 20 2 + 00

ge 4 4 + 00

M Brief 20 3 + 05 28 + 20 4 + 05 8 + i0 17 + 25 0 + 50
(CM)

MPAD-Re-entry ii + 00
CSM TESTS (KSC)

ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8

l_i SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 9 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 30

Prop & RCS 12 3 + 00 3 + 15 6 + 45

AGS 36 13 + 00 3 + 00 19 + 30
LM SIMULATORS

LMS 300 157 + 45 159 + 35 99 + 55 128 . 30

LMPS 30 19 + 00 6 + 00 9 + 30
MIT Hybrid

TDS 6 5 + 30 3 + 00 1 + 00 1 + 00
FMES - 1 + 30 2 + 15

Sim Brief 20 4 + 20 4 + 20 4 + 25 7 + 50
G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY _L_'_,-_,_ _i_ _;,_ i

As of January 15, 19 70

-- 2 --

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00 12 + 00
CCFF 4 i0 + 00 i0 + 00 6 + 00
Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 42 + 00 44 + 00

Photography 8 3 + 00 2 + 00

_U Brief - 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography

reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 6 + 00 4 + 30
PROCEDURES

Checklist 30 8 + 00 8 + 00 8 + O0 2 + 00 2 + 00 2 + 00

Mission Tech. 50 2 + 00 1 + 30 1 + 30 4 + 00
Rules i0

ight Plan 30

G (EVA)
12

WlF/Zero A/C 6

EMU C/O i0 9 + O0 7 + 00 7 + 00 17 + 30

Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6

Bench Checks 8 5 + 30 5 + 30 1 + 00 i + 00
Stowage i0

Planetarium 8 lO + 30 5 + 00 i0 + 30
LLTV Sim 32

LLTV C.O. 32

LLTV Prof. 24
Medical

LUNAR SURFACE

Briefings 65 41 + 40 41 + 40 19 + 45 45 + 25

Field Trips 75 16 + 00 16 + 00 12 + 00 16 + 00

Simulations 107 26 + 15 24 + 45 8 + 00 14 + i0

Totals 1574 613 + 40 658 + 55 496 + 45 269 + 45 361 + 50 386 + 35



APOLLO 14 CREW TRAINING _UMMARY

AS OF JANUARY 15, 1970

DAY & DATE§ ACTIVITY

Momday SESL Walkthru - Shepard
January 5 CMPS - Roosa

Tumnel Exercise - Shepard, Mitchell

Tuesday Tunmel Exercise - Roosa, Evams, Eagle
January 6 LMS _i - Shepard, Mitchell, Emgle

CMS _i- Roosa, Evams
SESL Dry Run - Mitchell

Wedmesday CMS _i - Roosa
Jamuary 7 CMS _3 - Evams

IA_ _i - Eagle
SESL Dry Rum - Shepard

Thursday Dockimg Test - Prime, Evaas
January 8 SESL Dry Rum - Emgle

Friday ALSEP Deploy- Shepard, Mitchell_ Emgle

Jamuary 9 CMS _i - Roosa, Evans
LMS _l- Shepard, Mitchell

Momday SESL Dry Rum - Cerman
January 12 SCS Brief- Roosa_ Evans

Tuesday LMS _i - Shepard_ Cernan, Eagle
January 13 CMS _i - Roosa, Evams

SESL Wet Run - Mitchell

Wedmesday SESL Wet Rum- Shepard
Jamuary 14 CMS _i - Roosa, Evams

DCPS- Cernam_ Evams
LMS _i - Eagle, Cernan
Remdezvous Proc. - Mitchell, Cermam
TDS - Eagle

Thursday LM Descemt CCFF- Shepard_ Mitchell
January 15 Cernam

SESL PISS Run- Eagle
CMS _i- Roosa, Evans
CMPS - Roosa



APOLLO 14 CREW TRAINING SUMMARY
As of February i, 1970

VERIFIED : _ex W_srJ

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00

EPS 8 ii + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00

G&C 42 24 + 30 42 + O0 12 + 30 12 + 30 _$'_+ 00 12 + 30

Prop & RCS 13 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30
SECS 13 6 + 30 8 + 00 2 + 00 2 + 00 2 + 00 2 + 00

COMM 8 13 + 00 8 + O0 9 + 00 1 + O0

CM SIMULATORS

CMS 200 99 + 00 403 + 35 113 + 15 53 + 20 208 + 20 35 + 15

CMPS 30 6 + i0 63 + 50 24 + 55

DCPS 20 14 + 40 20 + 50 2 + 00 13 + 45 14 + 05 2 + 00

ME - 17 + 20 2 + O0

Centrifuge 4 4 + 00

SIM Brief 20 3 + 05 29 + 20 4 + 05 8 + 35 19 + 15 1 + 35
G&CD (CM)

MPAD-Re-entry ii + 00 3 + 00
CSM TESTS (KSC)

ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8

Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 9 + 00
ECS ii 3 + 00 6 + 15

EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 30

Prop & RCS 12 3 + 00 3 + 15 6 + 45
AGS 36 13 + 00 3 + O0 19 + 30

LM SIMULATORS

LMS 300 169 + 20 164 + 40 112 + 05 141 + 00

LMPS 30 19 + 00 6 + 00 9 + 30

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 i + 00
FMES - i + 30 2 + 15

Sim Brief 20 4 + 50 4 + 35 5 + 05 8 + 30

G & CD (LM) -

Q



APOLLO 14 CREW TRAINING SUMMARY
As of February i, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 i0 + O0 I0 + O0 6 + O0

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 42 + 00 44 + 00

Photography 8 3 + 00 3 + 00 2 + 00
EMU Brief - 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography
reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 6 + 00 4 + 30

PROCEDURES

Checklist 30 8 + 00 8 + O0 8 + 00 4 + 00 2 + 00 4 + O0

Mission Tech. 50 8 + 00 4 + 30 4 + 30 i0 + 00

Mission Rules i0

Flight Plan 30
ZERO G (EVA)

Walkthroughs 12
WIF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6

Bench Checks 8 5 + 30 5 + 30 i + O0 i + 00

Stowage i0
Planetarium 8 i0 + 30 5 + 00 i0 + 30

LLTV Sim 32
LLTV C.O. 32

LLTV Prof. 24

Medical
LUNAR SURFACE

Briefings 65 45 + 30 45 + 30 23 + 35 49 + 15

Field Trips 75 16 + 00 16 + 00 12 + 00 16 + 00
Simulations 107 26 + 15 24 + 45 17 + 15 26 + 25

Totals 1574 629 + 35 702 + 30 508 + 55 310 + 05 403 + 25 425 + 05



w b

O APOLLO 14 CREW TRAINING SUMMARY
AS OF FEBRNARY i, 1970

DAY & DATE ACTIVITY

Friday LMS _i - Shepard
January 16_ Procedures Brief - Roosa_ Evans

SESL- Cernan
CMPS - Evans "

Monday SESL - Eugle
January 19 SCS Brief - Roosa_ Evans

FOD Entry - Evans

Tuesday LMS _i - Prime and Backup
January20 CMS _i - Roosa, Evans, Cernan

TDS - Roosa
Camera Brief - Roosa

Wednesday CMPS - Roosa
January 21 TDS - Engle

METS - Engle

Thursday LMS _i - Shepard, Engle
January 22 CMS _i - Evans

CMPS - Evans
SECS Brief - Roosa

Friday CMS _i - Roosa_ Evans
January 23 LMS _I - Cernan

DCPS - Cernan_ Evans

Monday ALSEP Brief - Shepard_ Mitchell_ Ceruan_ Evans
January 26 Checklist Brief - Cernan_ Engle

Mission Review - Cernan

Tuesday Camera Brief - Roosa
January 27 Mission Techniques - Mitchell

Wednesday CMS _i - Roosa_ Evans
January 28 LMS _i - Cernan, Engle

CMPS - Roosa

Thursday Geology Brief - Shepard_ Mitchell_ Cerman_ Engl
January 29 CMS _i - Roosa, Cernan, Engle

Procedures Brief - Roosa_ Evans

Friday CMS _i - Roosa_ Backup
January 30 LMS _i - Prime and Backup

Procedures Brief - Evans



APOLLO 14 CREW TRAINING SUMMARY
As of February 15, 1970

" I Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00

EPS 8 Ii + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + O0

G&C 42 24 + 30 42 + 00 12 + 30 12 + 30 25+ 00 12 + 30

Prop & RCS 13 12 + 30 3 + O0 6 + 30 6 + 30 7 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00
COMM 8 13 + O0 8 + 00 9 + O0 i + 00

CM SIMULATORS

CMS 200 i01 + 00 420 + 35 113 + 15 58 + 20 232 + 20 40 + 45

CMPS 30 6 + i0 66 + 20 28 + 25

DCPS 20 14 + 40 25 + 35 2 + 00 15 + 45 14 + 05 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00
SIM Brief 20 3 + 05 31 + 05 4 + 05 9 + 05 21 + 45 2 + 05

G&CD (CM)
MPAD-Re-entry ii + 00 3 + 00

CSM TESTS (KSC)
ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 1 + 00 i0 + O0

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + O0

Radar 9 4 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + O0 4 + 00 20 + 30

LM SIMULATORS

LMS 300 190 + 15 183 + 30 117 + 40 151 + 35

LMPS 30 19 + O0 6 + O0 9 + 30

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00

FMES - i + 30 2 + 15

Sim Brief 20 6 + 50 6 + 35 5 + 35 I0 + 30

G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY
As of February 15, 1970

-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 i0 + 00 i0 + 00 6 + 00

Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 42 + 00 44 + 00

Photography 8 3 + 00 3 + 00 2 + 00
EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography
reviews 30 4 + 30 9 + 15 4 + 30 4 + 30 I0 + 45 4 + 30

PROCEDURES

Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00

Mission Tech. 50 8 + 00 4 + 30 4 + 30 ii + 00 i + 00

Mission Rules i0

Flight Plan 30

ZERO G (EVA)

Walkthroughs 12
WlF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6

Bench Checks 8 5 + 30 5 + 30 i + 00 i + 00

Stowage i0 4 + 00

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00
LLTV Sim 32

LLTV C.O. 32

LLTV Prof. 24

Medical

LUNAR SURFACE

Briefings 65 52 + 00 54 + 00 30 + 05 55 + 45

Field Trips "_JU.vr 32 + 00 32 + 00 28 + 00 32 + 00
Simulations

Simul_ _s_- + 45 107 33 + 45 33 + 15 23 + 45

Totals 1574 6"84 + 30 742 + 15 562 + 45 368 + i0 448 + i0 486 + i0



APOLLO 14 CREW TRAINING SUMMARYAS OF FEBRUARY 15, 1970

DAY & DATE ACTIVITY

Monday Planetarium- Backup
February 2 MET Sin - Mitchell

Tuesday Planetarium- Backup
February 3 LMB #i - Prime

Wednesday CMB _2- Backup
February 4 LMB #i - Prime, Engle

EMU-Roosa

Thursday CMB #i- Shepard, Roosa_ Evans
February 5 LY_ #i - Engle

DCPS - Roosa
Geology Brief - Shepard, Mitchell,
Cernan, Engle

Friday LMB _l - Prime
February 6 CMS _i - Roosa, Evans

B Geology Brief - Shepard, Mitchell, Cernan,
Engle

Monday SECS Brief- Roosa, Evans
February 9 CMPS - Evans

EVA #l W&Lkthru - Backup
Nay Procedures - Evans

Tuesday LMS _l - Prime, Backup
February l0 CMB #l - Roosa, Evans

DCPS - Roosa

EVA _2 Walkthru - Backup

Wednesday L_S _i - Prime, Backup
February ll CMS #l - Backup_ Roosa

EVA #l - Prime
Stowage - Roosa

Thursday C_i$#l - Roosa, Evans
February 12 EVA _2 Walkthru - Prime

AISEP Brief - Mitchell
IMSSystems Brief, Cernan, Engle
CMPS - Roosa
Nay Procedures - Engle



APOLLO 14 CREW TRAINING SUMMARY (CONT) PAGE 2

DAY & DATE ACTIVITY

Friday LMS _i - Shepard
February 13 DCPS - Cernan

Lunar Topology- Roosa_ Evans

Saturday _eology Field Trip - Shepard, Mitchell
February 14 ....._ Cernan_ Engle

Sunday Geology Field Trip - Shepard_ Mitchell

February 15 ...._ Cernan_ Engle



APOLLO 14 CREW TRAINING SUMMARY
As of March i, 1970

___ ex_War d_/VERIFIED: / _T

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 2 + 00 4 + 00 4 + O0 3 + 30 4 + 00
EPS 8 ii + 30 5 + 30 9 + 30 4 + O0 5 + 30 4 + 00

G&C 42 24 + 30 42 + 00 12 + 30 12 + 30 j24 + 00 12 + 30

Prop & RCS 13 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 00 8 + O0 9 + 00 i + 00

CM SIMULATORS

CMS 200 106 + 00 434 + 40 119 + 15 67 + 50 250 + 20 50 + 15

CMPS 30 6 + i0 68 + 35 31 + 45

DCPS 20 16 + 45 27 + 40 2 + 00 17 + 35 15 + 55 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00

SIM Brief 20 3 + 05 31 + 05 4 + 05 9 + 05 21 + 45 2 + 05
G&CD (CM)

MPAD-Re-entry ii + 00 3 + 00
CSM TESTS (KSC)

ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 i0 + 00
ECS ii 3 + 00 6 + 15

EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00
Radar 9 4 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + O0 4 + 00 20 + 30

LM SIMULATORS

LMS 300 202 + 35 189 + 35 129 + 30 163 + 05

LMPS 30 19 + O0 6 + 00 12 + O0

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 i + 00

FMES - 1 + 30 2 + 15
SireBrief 20 6 + 50 6 + 35 5 + 35 i0 + 30
G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY
As of March i, 1970

-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 i0 + 00 i0 + O0 6 + 00

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 47 + 00 44 + 00

Photography 8 3 + 00 3 + 00 2 + 00

EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography
reviews 30 4 + 30 i0 + 30 4 + 30 4 + 30 12 + 00 4 + 30

PROCEDURES

Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + O0

Mission Tech. 50 8 + 00 4 + 30 4 + 30 ii + 00 i + 00
Mission Rules i0

Flight Plan 30

ZERO G (EVA)

Walkthroughs 12

WIF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 4 + 00 4 + 00 4 + O0
S/C Fire 6

Bench Checks 8 5 + 30 5 + 30 i + 00 i + O0

Stowage 10 4 + O0

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00
LLTV Sim 32 8 + 00

LLTV C.O. 32

LLTV Prof. 24

Medical

LUNAR SURFACE

Briefings 65 52 + 00 54 + O0 30 + 05 55 + 45

Field Trips 75 61 + 30 61 + 30 57 + 30 61 + 30
Simulations 107 33 + 45 33 + 15 23 + 45 32 + 55

Totals 1574 733 + 25 766 + 55 612 + 20 420 + 50 472 + 35 539 + 15
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APOLLO 14 CREW TRAINING SUMMARY

AS OF N&RCH l, 1970

DAY & DATE ACTIVITY

Monday Geology Field Trip - Shepard, Mitchell,
February 16 Cernan, Engle

CMPS - Roosa

Tuesday Geology Field Trip - Shepard, Mitchell,
February 17 ...._"_Cernan, Engle

CMPS - Evans

CMS _i - Roosa, Evans

Wednesday _G_ology Field Trip - Shepard, Mitchell,
February 18 .... Gernan, Engle

CMS #i - Roosa, Evans

Thursday LMS _i - Shepard, Backup
February 19 CMS #3 - Roosa_ Mitchell_ Evans

Friday LMS _i - Prime

February 20 CMS #i - BackupTuesday DCPS - Shepard, Roosa, Cernan_ Evans
February 24 LMPS - Engle

Wednesday CMS#I - All
February 25 LMS #i - Prime, Backup

G&N - Roosa

Thursday CMS #i - Cernan, Engle
February 26 LMS _i - Shepard, Backup

LLRF - Mitchell

Friday CMS_l - Shepard
February 27 LMS _l - Shepard, Backup

LLRF - Mitchell



APOLLO 14 CREW TRAINING SUMMARY
As of March 15, 1970

dr Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00
EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 45 + 00 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 6 + 30 6 + 30 6 + 30 I0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + O0 8 + O0 9 + 00 1 + O0

CM SIMULATORS

CMS 200 ii0 + 30 462 + 40 122 + 15 77 + 50 267 + 50 59 + 45

CMPS 30 6 + I0 73 + 35 40 + 45

DCPS 20 16 + 45 27 + 40 2 + O0 18 + 35 15 + 55 2 + 00

ME - 17 + 20 2 + O0

Centrifuge 4 4 + O0

SIM Brief 20 3 + 30 33 + 55 4 + 05 i0 + 05 23 + 30 3 + 05

G&CD (CM)

MPAD-Re-entry 13 + 00 3 + 00
CSM TESTS (KSC)

ALT Chbr 16

Docking 4 12 + 00 12 + O0 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 i0 + 00

ECS ii 3 + 00 6 + 15

EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00
Radar 9 4 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 20 + 30

LM SIMULATORS
LMS 300 213 + 00 208 + 20 141 + 35 177 + 35

LMPS 30 19 + 00 6 + 00 12 + 00

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 i + 00

FMES - i + 30 2 + 15

Sim Brief 20 7 + 50 8 + 25 6 + 50 ii + 55

G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY
As of March 15, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LM TESTS
ALT Chbr 16

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 i0 + 00 i0 + 00 6 + 00

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + O0 5 + 30

G&N Programs 75 49 + 00 46 + 00

Photography 8 1 + 00 3 + O0 1 + 00 1 + 00 3 + 00 3 + 00
EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography
reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + O0 4 + 30

PROCEDURES

Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00

Mission Tech. 50 ii + 00 4 + 30 4 + 30 14 + 00 1 + 00

Mission Rules i0

Flight Plan 30
ZERO G (EVA)

Walkthroughs 12

WIF/Zero A/C 6
EMU C/O i0 9 + O0 7 + O0 7 + O0 17 + 30

Egress Training 20 4 + 00 4 + O0 4 + 00
S/C Fire 6

Bench Checks 8 5 + 30 5 + 30 I + 00 i + 00

Stowage i0 4 + O0
Planetarium 8 i0 + 30 5 + 00 lO + 30 9 + 00 9 + 00 9 + 00
LLTV Sim 32 12 + 00 8 + 00 6 + 00

LLTV C.O. 32

LLTV Prof. 24

Medical

LUNAR SURFACE

Briefings 65 52 + 00 54 + 00 30 + 05 55 + 45

Field Trips 75 61 + 30 61 + 30 57 + 30 61 + 30
Simulations 107 33 + 45 33 + 15 23 + 45 32 + 55

Totals 1574 762 + 45 813 + 45 638 + 55 447 + I0 517 + 50 559 + 40

l&
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APOLLO 14 CREW TRAINING SUMMARY

AS OF MARCH 15, 19T0

,my AqT!VI,(

Monday Camera Brief- Shepard, Mitchell, Cernan
March 2 Engle

Rndz. Brief- Roosa3 Evans
CMPS- Evans

Tuesday LMH i - Backup, Mitchell
March 3 CMH _i - Roosa, Evans

LLRF- Shepard

Wednesday LMS #I- Backup, Mitchell
March 4 CMS _i- Backup

LLRF- Shepard

Thursday LMS _i - Prime, Cer_n
March 5 CMH #l Prime, Evans

LLRF - Engle

Friday LMS _i - Prime, Cernan

March 6 G&N Brief - Roosa_ Evans
SPS Brief - Evans

F0D Entry Sin - Roosa
LLRF- Engle

Monday DCPS - Cer_an
March _ C_PS - Roosa _ _

G&N Brief - Roosa

Tuesday LMS #I - Prime and Backup
March l0 CMS #l- Shepard_ Roosa# Cernan, Engle

SPS Brief- Roosa

%Jednesday LMS #i - Prime_ Engle
March ii G&N Brief - Evans

Thursday LMS #l - Backup
March 12 CMS #I - Roosa, Evans

EPS Brief- Mitchell, Roosa, Evans

Friday C_B #i - Backup, Roosa
March IB CMPS - Evans

LN_ #i - Mitchell

Saturday Lu_r Topography Brief- Roosa3 Evans

March 14



Q
APOLLO 14 CREW TRAINING SUMMARY

As of April i, 1970

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05

ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 45 + 00 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 I0 + 45 6 + 30

SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 00 i0 + 30 9 + 00 3 + 30
CM SIMULATORS

CMS 200 112 + 00 472 + 25 123 + 35 83 + 50 303 + 20 65 + 45

CMPS 30 6 + i0 77 + 35 44 + 45

DCPS 20 16 + 45 27 + 40 2 + 00 18 + 35 17 + 55 2 + 00

ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00

SIM Brief 20 3 + 30 34 + 55 4 + 05 i0 + 40 27 + 00 3 + 40
G&CD (CM)

MPAD-Re-entry 13 + 00 3 + 00
CSM TESTS (KSC)

ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + O0 8 + 00
Fit Readiness 8

Countdown Demo 8
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + O0 I + O0 i0 + O0

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15

AGS 36 13 + O0 4 + 00 20 + 30
LM SIMULATORS

LMS 300 213 + 00 219 + 00 158 + 00 197 + 00

LMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid -

TDS 6 5 + 30 4 + 15 2 + 15 i + 00
FMES - i + 30 2 + 15

Sim Brief 20 7 + 50 9 + 25 8 + 25 13 + 55

G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY

As of April i, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans EnglePLANNED

HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + 00 12 + O0

CCFF 4 i0 + 00 i0 + 00 6 + 00
Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30
G&N Programs 75 49 + 00 46 + 00

Photography 8 1 + 00 3 + 00 1 + O0 1 + 00 3 + 00 3 + 00

EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30
Lunar Topography

reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 + 30PROCEDURES

Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00

Mission Tech. 50 7 + 00 25 + 30 19 + 00 19 + 00 28 + 30 15 + 30Mission Rules I0

Flight Plan 30 2 + 00
mRO G (EVA)

Walkthroughs 12
W-IF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6

Bench Checks 8 5 + 30 5 + 30 1 + 00 1 + 00
Stowage i0 4 + 00

Planetarium 8 I0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + O0

LLTV Sim 32 12 + 00 8 + 00 16 + 00 12 + 30LLTV C.O. 32

LLTV Prof. 24
Medical

LUNAR SURFACE

Briefings 65 52 + 00 54 + 00 30 + 05 55 + 45

Field Trips 75 61 + 30 61 + 30 57 + 30 61 + 30

Simulations 107 36 + 15 37 + 15 25 + 45 34 + 55

Totals 1574 773 + 45 837 + 30 675 + 35 504 + 15 579 + 50 611 + 40



APOLLO 14 CREW TRAINING SUMMARY

AS OF APRIL i, 1970

DAY & DATE ACTIVITY

Monday Data Priority - All
March 16

Tuesday LMS #i - Engle
March 17 CMS #i - Prime, Evans

EVA Walkthru - Prime
LLRF- Cernan
RCS Brief- Roosa

Wednesday LMB #i - Mitchell, Engle
March 18 CMS _i - Roosa, Evans

LLRF- Cernan

Thursday LMS _i - Mitchell
March 19 CMS _i - Roosa, Evans

LLRV- Engle
CMPS - Roosa

Friday LLRF - Engle
March 20 Comm Brief - Roosa, Evans

DCPS - Evans

Flight Plan Review - Mitchell

Monday Data Priority - All
March 23

Tuesday LMS #i - Mitchell, Backup
March 24 CMS #i - Backup

CMPS - Evans

Wednesday LMS #i - Mitchell, Backup
March 25 CMS #i - Backup

Thursday LMS #i - Mitchell, Backup
March 26 CMS _i -Evans

AISEP Deploy - Mitchell

Friday EVA Walkthru - Backup
March 27 Radar Brief - Mitchell

Monday LMS _i - Backup
March 30 ECS Brief - Evans, Engle

Tuesday INS _i - BackupMarch 31 CMS #i - Evans

FORHASA USE



APOLLO 14 CREW TRAINING SUMMARY

/ As of/April 15, 1970

° Te'x'Ward " "_

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 45 + O0 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30

SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 00 i0 + 30 9 + 00 3 + 30
CM SIMULATORS

CMS 200 115 + 00 496 + 55 126 + 35 83 + 50 322 + 15 65 + 45

CMPS 30 6 + i0 77 + 35 44 + 45

DCPS 20 16 + 45 27 + 40 2 + 00 18 + 35 17 + 55 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00

Brief 20 3 + 30 37 + 25 4 + 05 i0 + 40 28 + 50 3 + 40
(CM)

MPAD-Re-entry 13 + 00 3 + 00

CSM TESTS (KSC)
ALT Chbr 16

Docking 4 12 + O0 12 + 00 12 + O0 8 + 00
Fit Readiness 8
Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00
CES 9 9 + 00 1 + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15

AGS 36 13 + 00 4 + 00 20 + 30
LM SIMULATORS

LMS 300 213 + O0 234 + O0 166 + 45 210 + 15

LMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid -

TDS 6 5 + 30 4 + 15 2 + 15 i + 00
FMES - i + 30 2 + 15

Sim Brief 20 7 + 50 9 + 25 8 + 25 13 + 55
G & CD (LM) -



I- I A US[
B APOLLO 14 CREW TRAINING SUMMARYAs of April 15, 1970

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 i0 + 00 i0 + 00 6 + 00
Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30
G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00

Photography 8 i + 00 6 + 00 1 + 00 i + 00 3 + 00 3 + 00

EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30
Lunar Topography

reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 + 30
PROCEDURES

Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00

Mission Tech. 50 7 + 00 28 + 30 19 + 00 19 + 00 31 + 30 15 + 30
Mission Rules i0

Flight Plan 30 3 + 00 2 + 00 3 + 00
G (EVA)

ghs 12
WlF/Zero A/C 6

_ C/O i0 9 + 00 7 + 00 7 + 00 17 + 30
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6

Bench Checks 8 5 + 30 5 + 30 i + 00 1 + 00
Stowage i0 ii + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 13/+ i0 9 + 00 17 + i0 13 + i0

LLTV C.O. 32 3 + 30 3 + 30 3 + 30 3 + 30
LLTV Prof. 24
Medical

LUNAR SURFACE

Briefings 65 53 + 00 55 + 00 30 + 05 55 + 45
Field Trips 75 82 + 30 82 + 30 80 + 30 84 + 30

Simulations 107 36 + 15 37 + 15 25 + 45 34 + 55

Totals 1574 822 + 25 883 + 25 739 + 05 559 + 40 609 + 35 671 + 05

P



B APOLLO 14 CREW TRAINING SUMMARYAS OF APRIL 15_ 1970

DAY & DATE ACTIVITY

Wednesday CMS _i- Roosa_ Evans
April ECS Brief- Roosa

Thursday CMS _l - Roosa_ Evans

April 2 _J_ology Field Trip - Shepard_ Mitchell_
_ Cernan_ Eagle

Friday
__eology Field Trip - Shepard_ Mitchell_April 3 _,, Cernan_ Eagle

Mockup Exercise - Roosa
Onboard Data Brief - Eoosa_ Evans

Saturday j_Geology Field Trip - Shepard
April 4 f Mitchell_ Cernan_ Eagle

Monday CMS #i - Roosa_ Evans
April 6

D Tuesday G&N Brief- Shepard_ Mitchell_ Cernan_ Eagle
April 7 Procedures Brief- Roosa_ Evans

G&N Procedures - Evans

Wednesday G&N Brief- Shepard_ Mitchell_ Cernan_ Eagle
April 8 CMS #l - Roosa_ Evans

Mockup Exercises - Roosa

Thursday G&N Brief- Shepard_ Michell_ Ceraan_ Engle_o
April 9 CMS _3 " Roosa_ Evans

Friday CMS #3 - Prime
April i0 Camera - Roosa

Monday I_S _i - Backup
April 13 CMS _i - Roosa, Evans

LLTV System - Prime_ Backup
AISEP Brief- Shepard_ Mitchell

Tuesday IMS _i- Mitchell_ Cernaa_ Eagle
April 14

Wednesday _ _i - Mitchell
April 15 LLTTS - Prime_ Backup



APOLLO 14 CREW TRAINING SUMMARY
ks of April 30_ 1970

VERIFIED:

Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 48 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 00 i0 + 30 9 + 00 3 + 30

CM SIMULATORS

CMS 200 115 + O0 513 + 15 126 + 35 86 + 45 349 + 35 70 + 15

CMPS 30 6 + i0 80 + 35 44 + 45

DCPS 20 16 + 45 27 + 40 2 + 00 20 + 15 19 + 35 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00
SIM Brief 20 5 + 30 39 + 55 6 + 05 i0 + 40 30 + 35 3 + 55

(CM)
MPAD-Re-entry 13 + 00 6 + 00

SM TESTS (KSC)
ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8

Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + O0 2 + 00 5 + 00

CES 9 9 + 00 i + 00 I0 + 00

ECS ii 3 + 00 6 + 15

EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + O0 4 + 45 8 + 15
AGS 36 13 + O0 4 + 00 23 + 30

LM SIMULATORS

LMS 300 228 + 25 249 + 25 181 + 35 234 + 50

LMPS 30 19 + 00 6 + 00 12 + 00

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 i + 00
FMES - i + 30 2 + 15

Sim Brief 20 8 + 35 i0 + I0 9 + i0 15 + i0

G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY
As of April 30_ 1970

-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 i0 + 00 i0 + 00 6 + 00

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00

Photography 8 i + 00 6 + 00 i + 00 i + 00 3 + 00 3 + 00
EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography
reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 + 30

PROCEDURES

Checklist 30 8 + 00 20 + 00 ii + 15 4 + 00 2 + 00 4 + 00

Mission Tech. 50 7 + 00 28 + 30 19 + 00 19 + 00 31 + 30 15 + 30
Mission Rules i0

Flight Plan 30 3 + 00 2 + 00 3 + 00
IRO G (EVA)

Walkthroughs 12
WlF/Zero A/C 6

C/O I0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30
S/C Fire 6 i + 00 i + 00 i + 00 i + 00 i + 00 i + 00
Bench Checks 8 14 + 30 6 + 00 14 + 30 i0 + 00 6 + 00 i0 + 00

Stowage i0 ii + 30
Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 13 + 40 9 + 30 21 + 40 13 + 40

LLTV C.O. 32 3 + 30 3 + 30 6 + 30 3 + 30
LLTV Prof. 24

Medical

LUNAR SURFACE

Briefings 65 54 + 35 56 + 35 30 + 05 57 + 20

Field Trips 75 82 + 30 82 + 30 80 + 30 84 + 30
Simulations 107 41 + 45 42 + 45 29 + 45 38 + 55

Totals 1574 862 + 55 930 + 15 782 + 50 605 + 50 652 + 50 725 + 15



APOLLO 14 CREW TRAINING SUMMARYAS OF APRIL 30_ 1970

DAY & DATE ACTIVITY

Thursday MET Review- Shepard, Mitchell, Engle
April 16 LLTV C. G. - Prime, Backup

LLTVS- Cernan

Friday LLTVS- Cernan
April 17

Monday Bench Check - All
April 20 CMS #3 - Roosa_ Evans

IMS _2 - Backup

Tuesday PISS Bench Check- Prime_ Backup
April 21 Chamber Egress Training - All

S/C Fire Training - All
Procedures Brief- Prime

CMS#3 -_Evans,Roosa
INS #2 - Prime
EVA _i Prep/Post - Backup

Wednesday LLTV- CernanApril 22

Thursday Checklist Review - Roosa
April 23 LM Chamber Egress Training - Prime_ Bahkup

I_ _ - Backup
CMS #3 - Evans
EVA _i Prep/Post_ - Prime

Friday LMS #2 - Prime, Backup
April 24 CMS _3 - Backup

Checklist Review - Mitchell_ Roosa

Saturday LLTV Seat C. G. - Shepard
April 25

Monday G&N Brief - Roosa
April 27 CMPS - Roosa

DCPS- Cernan, Evans
F0D Entry Simulator - Evans

Tuesday INS #2 - Prime, Engle
April 28 CMS _3 - Roosa, Evans

AGS Brief - Engle

FORHASAITE, II,.LUSEQ tLY
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APOLLO 14 CREW TRAINING SUMMARY CONTINUED: PAGE 2

DAY & DATE ACTIVITY

Wednesday IMB _2 - Prime, Engle
April 29 CMS _3 " Roosa, Evans, Engle

Thursday I_S _ - Prime, Engle
April 30 CMB #3 - Roosa, Evans

,_;.__oi_,_;_USEOI(LY



G  OTTOAs of May 15, 1970

VERIFIED: __
Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans EnglePLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05

ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 I0 + 45 6 + 30

SECS 13 6 + 30 ii + 00 2 + 00 2 + O0 5 + 00 2 + 00
COMM 8 13 + 00 i0 + 30 9 + 00 5 + 30

CM SIMULATORS

CMS 200 118 + 25 537 + 50 130 + 05 96 + 55 394 + 30 79 + 55
CMPS 30 6 + i0 84 + 35 48 + 15

DCPS 20 16 + 45 27 + 40 2+ 00 20 + 15 19 + 35 2 + 00
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00

SIM Brief 20 5 + 45 42 + 25 6 + 20 ii + 40 35 + 05 4 + 55
GC G&CD (CM)

MPAD-Re-entry 13 + O0

SM TESTS (KSC) 6 + 00
ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30
Prop & RCS 12 3 + O0 4 + 45 8 + 15

AGS 36 13 + 00 4 + 00 23 + 30LM SIMULATORS

LMS 300 228 + 25 255 + 05 227 + 00 284 + 25

LMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid

TDS 6 5 + 30 4 + 15 2 + 15 1 + 00
FMES - 1 + 30 2 + 15

Sim Brief 20 8 + 35 i0 + i0 9 + i0 15 + I0
G & CD (LM) -



-2 _ _'_._._ ,_ . ,._ _.,-: : :'_

APOLLO14 CREWTRAININGSUMMARY
As of May 15,1970

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans EnglePLANNED
HOURS

LM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00 12 + 00

CCFF 4 i0 + 00 i0 + 00 6 + 00
Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00

Photography 8 i + 00 6 + 00 1 + 00 i + O0 3 + 00 3 + 00

EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30
Lunar Topography

reviews 30 12 + 15 22 + 15 12 + 15 4 + 30 23 + 45 8 + 45
PROCEDURES

Checklist 30 8 + 00 24 + O0 17 + 15 4 + 00 6 + 00 4 + 00

Mission Tech. 50 7 + 00 28 + 30 19 + 00 19 + 00 31 + 30 15 + 30
Mission Rules i0

Flight Plan 30 3 + 00 2 + 00 3 + 00
ZERO G (EVA)

G Walkth'roughs 12
WIF/Zero A/C 6

EMU C/O ° i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

S/C Fire 6 i + O0 i + 00 1 + 00 i + 00 i + 00 i + 00

Bench Checks 8 14 + 30 6 + 00 14 + 30 l0 + 00 6 + 00 i0 + 00
Stowage I0 II + 30

Planetarium 8 i0 + 30 5 + 00 I0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sire 32 19 + i0 9 + 30 21 + 40 13 + 40

LLTV C.O. 32 21 + 30 3 + 30 6 + 30 3 + 30
LLTV Prof. 24
Medical

LUNAR SURFACE

Briefings 65 54 + 35 56 + 35 30 + 05 57 + 20

Field Trips 75 82 + 30 82 + 30 80 + 30 84 + 30

Simulations 107 41 + 45 42 + 45 33 + 15 42 + 25

Totals 1574 897 + 50 983 + 45 800 + 20 665 + 55 719 + 30 793 + 15
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APOLLO14 CREWTR.AININGSUMHARY

ASOFMAY15, 1970

DAY & DATE . ACTIVITY

Friday ' LunaryGeology- Prime,Evans,Engle
MayI CMS3 - Prime

Monday LLTV& LLTVS- Shepard
May 4 ..... G&N Brief- Roosa

• . CHS3 - Evans
• LHS2 - Engle

.. , CHPS- Roosa

Tuesday LLTV- Shepard
May 5 LMS 2 - Backup

CHS3 - Roosa, Evans

Wednesday CHS3 - Backup,Roosa
._, May 6 LMS 2 - Backup

_OIvIMBrief- Evans

_ursday LLTV - Shepard
May 7 CMS3 - Backup, Roosa

LMS2 - Backup
, G&N Brief- Roosa

Friday , LLTVS- Shepard
Hay 8 CMS3 - Roosa

LMS2 - Backup
EVAI Walkthru - Backup
CMPS- Evans

Monday LLTV- Shepard
May 11 ProceduresBrief- Roosa,Evans

LMS 2 - Backup
LunarGeology- Prime,Evans

Tuesday LLTV - Shepard
May 12 ChecklistReview-MltcheIl

LHS 2 - Backup
CMS 3 - Backup

Wednesday LLTV- Shepard
May 13 CMS 3 . Backup

LMS2 - Backup
Checklist Review -.Mitchell

, i
"'_. i H i i i i
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APOLLO14CREWTRAININGSUMMARY

AS OF MAY 15, 1970

DAY& DAT[. ACTIVITY

Thursday LLTV& LLTVS- Shepard
May 14 . - LHS 2 - Backup

CHS 3 - Evans
ChecklistReview-Mltchell

Friday LMS Z - M1tche11,Engle
Hay IB CMS 3 - Evans

• t

G !

, !



G APOLLO 14 CREW TRAINING SUMMARYAs of June i, 1970

VERIFIED: ' vo_ _ . __4 __
/ Tex

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + O0 2 + O0 2 + 00 5 + 00 2 + 00

COMM 8 13 + 00 i0 + 30 9 + 00 5 + 30
CM SIMULATORS
CMS 200 126 + 20 555 + 30 137 + 40 98 + 35 415 + 15 83 + 05
CMPS 30 6 + I0 88 + 05 51 + 45
DCPS 20 16 + 45 27 + 40 2 + 00 22 + 15 21 + 35 2 + 00
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
SIM Brief 20 6 + 45 44 + 55 7 + 20 ii + 40 37 + 05 4 + 55

(CM)

ntry 16 + 00 6 + 00
M TESTS (KSC)
ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + 00

LM SIMULATORS

LMS 300 238 + i0 268 + 35 242 + 45 300 + 05

LMPS 30 19 + 00 6 + 00 12 + 00

MIT Hybrid

TDS 6 5 + 30 4 + 15 2 + 15 i + 00
FMES - i + 30 2 + 15
SireBrief 20 9 + 20 ii + I0 i0 + 40 16 + 30
G & CD (LM) -



G APOLLO 14 CREW TRAINING SUMMARYAs of June i, 1970

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16 6 + 00 6 + 00 6 + 00 6 + 00

Fit Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00

Photography 8 1 + 00 6 + 00 i + 00 i + O0 3 + 00 3 + 00
EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30

Lunar Topography
reviews 30 14 + 45 27 + 00 14 + 45 7 + 00 28 + 30 ii + 15

PROC EDURE S

Checklist 30 8 + 00 24 + 00 17 + 15 4 + 00 6 + 00 4 + 00

Mission Tech. 50 7 + 00 28 + 30 19 + 00 19 + 00 31 + 30 15 + 30
Mission Rules i0

Flight Plan 30 2 + 00 5 + 00 4 + 00 2 + 00 5 + 00 2 + 00
G (EVA)

ghs 12
WIF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30
S/C Fire 6 i + 00 i + 00 i + 00 I + 00 i + 00 i + 00

Bench Checks 8 14 + 30 6 + 00 14 + 30 i0 + 00 6 + 00 i0 + 00

Stowage i0 ii + 30
Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sire 32 19 + i0 9 + 30 21 + 40 13 + 40

LLTV C.O. 32 21 + 30 3 + 30 6 + 30 3 + 30
LLTV Prof. 24
Medical

LUNAR SURFACE

Briefings 65 56 + 35 58 + 35 32 + 05 59 + 20

Field Trips 75 82 + 30 82 + 30 80 + 30 84 + 30

Simulations 107 52 + 15 53 + 15 39 + 15 48 + 25

Totals 1574 942 + 45 1017 + i0 848 + 55 707 + 55 754 + 30 838 + 55



G APOLLO 14 CREW TRAINING SUMMARYAS OF JUNE i_ 1970

DAY & DATE ACTIVITY

Monday Lunar Geo!ogy - All
May 18 Flight Planning - All

Tuesday INS #2 - Prime_ Backup
May 19 CNS #3 - Roosa_ Evans

EVA Walkthrough - Prime

Wednesday LMS #2 -_Backup
May 20 CMS #3 - Prime_ Evans

EVA Walkthrough - Backup

Thursday IMS _2 -_Prime_ Backup
May 21 CMS _3 - Roosa_ Evans

EVA Walkthrough_ Prime
EVA Prep/Post - Backup
AGS Brief- Engle

Friday CMS _3 - Prime

f May 22 EVA Prep/Post - Prime
AGSSBrief- Engle

Monday Ascent Stage CCFF - Prime_ Backup
May 23 LunarGeology- Roosa_ Evans

Tuesday INS _2 - Backup
May 26 CMS _3 - Backup

LM Sim Aft. Run - Prime

Wednesday LMS _2 - Mitchell
May 27 CMS _3 " Evans

CMPS - Roosa
IN Sim Aft. Run - Backup

Thursday Lunar Geology - Shepard_ Mitchell_ Cernan_
May 28 Engle

DCPS- Cernan_ Evans
CMPS - Evans
FOD Entry Simulator - Roosa



B APOLLO 14 CREW TRAINING SUMMARY
As of June 15, 1970

" o
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle

PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + O0 i + 45 2 + 05 4 + 05 4 + 05

ECS 12 9 + 00 4 + 30 4 + O0 4 + 00 6 + O0 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + O0 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30

SECS 13 6 + 30 Ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 30 i0 + 30 9 + 30 0 + 30 6 + 00 0 + 30
CM SIMULATORS

CMS 200 129 + 40 585 + 30 141 + 00 108 + 55 439 + 55 93 + 00

CMPS 30 6 + i0 88 + 05 57 + 25

DCPS 20 16 + 45 27 + 40 2 + 00 22 + 15 21 + 35 2 + 00
ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00

SIM Brief 20 7 + 00 47 + 55 7 + 35 12 + 40 39 + 50 5 + 55

OIG&CD (CM)
MPAD-Re-entry 16 + 00 6 + 00

CSM TESTS (KSC)
ALT Chbr 16

Docking 4 12 + 00 12 + 00 12 + 00 8 + O0
Flt Readiness 8

Countdown Demo 8
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 1 + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15

AGS 36 13 + 00 4 + 00 25 + 00
LM SIMULATORS

LMS 300 245 + i0 284 + i0 252 + 35 310 + 00

IaMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid

TDS 6 5 + 30 4 + 15 2 + 15 1 + 00
FMES - 1 + 30 2 + 15

Sim Brief 20 i0 + 05 12 + 40 ii + 40 17 + 30
G & CD (LM) -

0



B APOLLO 14 CREW TRAINING SUMMARY
As of June 15, 1970

-- 2 --

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16 6 + 00 6 + 00 6 + 00 6 + 00
Flt Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30
Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + O0 5 + 30

G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00

Photography 8 i + 00 7 + O0 1 + 00 i + 00 4 + 00 3 + 00

EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography

reviews 30 14 + 45 32 + 30 14 + 45 7 + 00 34 + 00 ii + 15
PROCEDURES

Checklist 30 8 + 00 24 + 00 17 + 15 4 + O0 6 + O0 4 + 00

Mission Tech. 50 9 + O0 28 + 30 21 + 00 21 + 00 31 + 30 17 + 30
Mission Rules i0

light Plan 30 2 + 00 5 + 00 4 + 00 2 + 00 5 + 00 2 + 00
G (EVA)

Walkthroughs 12
WIF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

S/C Fire 6 1 + 00 i + 00 i + 00 i + 00 i + 00 i + 00

Bench Checks 8 16 + 00 6 + 00 16 + 30 ii + 30 6 + O0 ii + 30
Stowage i0 ii + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + O0 9 + 00 9 + O0

LLTV Sim 32 19 + i0 9 + 30 21 + 40 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 6 + 30 3 + 30
LLTV Prof. 24 i + 00
Medical

LUNAR SURFACE

Briefings 65 56 + 35 58 + 35 32 + 05 59 + 20

Field Trips 75 98 + 30 98 + 30 96 + 30 i00 + 30

Simulations 107 52 + 15 53 + 15 39 + 15 48 + 25

Totals 1574 979 + 05 1056 + 40 890 + 35 751 + 05 787 + 55 874 + 45



..... APOLLO 14 CREW TRAINING SUMMARY

AS OF JUNE 15, 1970

I Day and Date Activity

Monday COMMBrief - Backup, Shepard, Mitchell
June i CMS 3 - Roosa

CMPS - Evans

LMBrief - Prime, Backup

Tuesday CMS #3 - Roosa
June 2 EMUMalfunctions - Shepard_ Mitchell, Engle

CMPS - Evans

Camera Brief - Roosa, Evans

Wednesday __..._GeologyField Trip - Shepard, Mitchell, Cernan, Engle
June 3 _/ CMS #3 - Roosa, Evans

Geology Brief - Roosa, Evans

Thursday .__Geology Field Trip - Shepard_ Mitchell, Cernan_ Engle
June 4 CMS _3 - Roosa, Evans

Friday CMS_3 - Evans
June 5

Monday CMS#3 - Backup
June 8 LMS #2 - Mitchell

Tuesday CMS #3 - Prime, Backup
June 9 LMS #2 - Prime, Backup

Wednesday LMS _2 - Backup
June i0 CMS _3 - Roosa, Evans

Geology Brief - Roosa, Evans
LMDescent Bench Ck - Prime, Backup

Thursday CMS _3 - Backup
June ii LMS #2 - Prime_ Backup

Friday CMS #3 - Roosa
June 12 LMS #2 - Mitchell_ Backup

Sunday LLTV - Shepard
June 14

Monday LLTV - Shepard
June 15 CMS _3 - Roosa

LMS _2 - Engle

@



APOLLO 14 CREW TRAINING SUMMARY

_')__A____ AsP_./°fJuly i, 1970VERIFIED: _ .f_-r-
V v- Tex _ard-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 I0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00
COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 0 + 30

CM SIMULATORS

CMS 200 140 + 35 607 + 35 148 + 35 ii0 + 40 459 + 15 93 + 00
CMPS 30 6 + i0 88 + 05 57 + 25

DCPS 20 16 + 45 27 + 40 2 + 00 24 + 15 23 + 35 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00

SIM Brief 20 8 + 30 49 + 55 8 + 20 12 + 40 41 + 50 5 + 55
G_CD(CM)
MPAD-Re-entry 16 + 00 6 + 00

CSM TESTS (KSC)

ALT Chbr 16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 l0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + O0 3 + O0 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15

AGS 36 13 + 00 4 + 00 25 + 00
LM SIMULATORS

LMS 300 260 + 55 297 + 45 270 + 45 325 + 35

LMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid

TDS 6 5 + 30 4 + 15 2 + 15 i + 00
FMES - 1 + 30 2 + 15
Sim Brief 20 ii + 35 14 + 00 13 + 25 19 + 00

G & CD (LM) -



i APOLLO 14 CREW TRAINING SUMMARY

As of July i, 1970

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LMTESTS

ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00
Flt Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00

Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 4 + 00 4 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography
reviews 30 14 + 45 35 + 00 14 + 45 7 + 00 35 + 30 ii + 15

PROCEDURES

Checklist 30 ii + 30 24 + 00 20 + 45 4 + 00 6 + 00 4 + 00

Mission Tech. 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17 + 30

S Mission Rules i0

Flight Plan 30 2 + 00 8 + 00 4 + 00 2 + 00 5 + 00 2 + 00

ZERO G (EVA)

Walkthroughs 12
WlF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

S/C Fire 6 i + 00 1 + 00 1 + 00 i + 00 i + 00 1 + 00

Bench Checks 8 16 + 00 6 + 00 16 + 30 ii + 30 6 + O0 ii + 30

Stowage i0 ii + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 19 + i0 9 + 30 21 + 40 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 6 + 30 3 + 30
LLTV Prof. 24 i + O0
Medical

LUNAR SURFACE

Briefings 65 56 + 35 58 + 35 32 + 05 59 + 20
Field Trips 75 98 + 30 16 + 00 98 + 30 96 + 30 16 + O0 i00 + 30

Simulations 107 60 + 15 61 + 15 42 + 45 51 + 55

Totals 1578 1041 + 15 1115 + 45 946 + 20 795 + 50 836 + 45 913 + 05



APOLLO 14TRAINING SCHEDULE
as of i JULY 1970

Day & Date Activity

Tuesday LMS #2 - Backup
June 16 CMS #3 - Roosa

LM Alt. Run - Prime

Photo Brief - Cernan, Engle

Wednesday INS #2 - Shepard, Backup
June 17 Photo Brief - Prime

EVA Prep & Post - Backup

Thursday LMS #2 - Backup
June 18 CMS #3 Shepard

Geology Field Trip - Roosa, Evans

Friday LMS #2 - Prime, Engle
June 19 EVA Prep & Post - Prime

_iGeology Field Trip - Roosa, Evans

S !/
Monday CMS #3 - Evans
June 22 CM CCFF - Prime

LMAIt. Run - Backup

Tuesday LMS #2 - Prime, Backup
June 23 CMS #3 - Evans, Roosa

CM _C_F- Backup
CM Sim. Aft. Run - Prime

Wednesday LMS #2 - Prime
June 24 CMS #3 - Prime

CM Sim. Alt. Run - Backup

Thursday LMS #2 - Prime, Cernan
June 25 CMS #3 - Prime, Cernan, Evans

Friday DCPS - Cernan, Evans
June 26 LMS #2 - Mitchell

CommBrief - Roosa
Flight Plan Review - Roosa

Monday CMS #3 - Evans
June 29

I Tuesday CMS #3 - Roosa, EvansJune 30 EVA Walkthru - Prime



APOLLO 14 CREW SUMMARY

TRAINING

As of July 15, 1970

VERIFIED: / _ _ gL4.6/
Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05

ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + O0

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 0 + 30
CM SIMULATORS

CMS 200 147 + 50 628 + 55 157 + 00 112 + 40 486 + 00 93 + 20
CMPS 30 6 + i0 88 + 05 60 + 55

DCPS 20 16 + 45 27 + 40 2 + 00 25 + 30 24 + 50 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00

IM Brief 20 9 + 15 51 + 55 9 + 20 12 + 40 44 + 05 5 + 55

CD (CM)
AD-Re-entry 16 + 00 6 + O0

CSM TESTS (KSC)

ALT Chbr 16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + O0 4 + 00 4 + 00 4 + 00
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00 "

CES 9 9 + 00 i + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + O0

LM SIMULATORS

LMS 300 275 + 20 3 + 00 315 + 40 277 + 15 335 + 05

LMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid -

TDS 6 5 + 30 4 + 15 2 + 15 i + 00
FMES - 1 + 30 2 + 15

Sim Brief 20 13 + 05 15 + 45 13 + 25 20 + 00
G & CD (LM) -

1



O APOLLO 14 CREW TRAINING SUMMARY

O As of July 15, 1970

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LM TESTS

ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00
Flt Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00

Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 4 + 00 4 + 45

EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography

reviews 30 18 + 45 39 + 00 18 + 45 ii + 00 39 + 30 15 + 15
PROCEDURE S

Checklist 30 ii + 30 24 + 00 20 + 45 4 + 00 6 + 00 4 + 00

Mission Tech. 50 9 + 00 28 + 30 21 + O0 21 + O0 31 + 30 17 + 30
Mission Rules I0

Flight Plan 30 3 + 45 13 + 15 5 + 45 3 + 45 6 + 45 3 + 45

RO G (EVA)iWalkthroughs 12
WIF/Zero A/C 6

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

S/C Fire 6 i + 00 i + O0 i + 00 I + O0 i + O0 i + 00
Bench Checks 8 16 + 00 6 + 00 16 + 30 ii + 30 6 + 00 ii + 30

Stowage i0 ii + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 19 + i0 9 + 30 26 + i0 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 6 + 30 3 + 30
LLTV Prof. 24 1 + 00
Medical

LUNAR SURFACE

Briefings 65 58 + 50 60 + 50 32 + 05 59 + 20

Field Trips 75 98 + 30 16 + 00 98 + 30 96 + 30 16 + 00 i00 + 30

Simulations 107 67 + 45 62 + 45 42 + 45 51 + 55

Totals 1578 1084 + 40 1151 + 20 995 + 45 819 + 50 876 + 15 933 + 40

$



I Apollo 14

Training Summary
as of July 15, 1970

Day and Date Activity

Wednesday LMS 2 - Prime

July i CMS 3 - Roosa_ Evans

Thursday LMS 2 - Roosa
July 2 CMS 3 - Evans

Monday LMS 2 - Mitchell
July 6 CNS 3 - Roosa, Mitchell

CMPS - Evans

Tuesday IMS 2 - Prime
July 7 CMS 3 - Roosa, Evans

EVA I Prep and Post - Shepard, Mitchell

Wednesday LMS 2 - Prime
July 8 CMS 3 - Prime, Evans

LLTVBrief - Cernan

Thursday LMS 2 - Engle
July 9 CNS 3 - Evans

EVA i - Shepard, Mitchell_ Flight Plan Review - Roosa
LLTVS - Cernan

Friday DCPS - Cernan, Evans
July i0 Flight Plan Review - All

Geology - All

Monday CMS 3 - Evans
July 13 G&N B#ief - Shepard, Mitchel_ Cernan

Engle

Tuesday LMS 2 - Prime
July 14 CMS 3 - Backup

Wednesday LMS 2 - Backup
July 15 CMS 3 - Prime



APOLLO 14 CREW TRAINING SIrMMARY

_ As of August i, 1970

Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 +,00 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 0 + 30

CM SIMULATORS

CMS 200 151 + 00 657 + 05 160 + i0 112 + 40 491 + 35 93 + 20

CMPS 30 6 + i0 88 + 05 71 + i0

DCPS 20 16 + 45 27 + 40 2 + 00 25 + 30 24 + 50 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00

SIM Brief 20 9 + 15 54 + 40 9 + 20 12 + 40 44 + 35 5 + 55

G&CD (CM)
MPAD-Re-entry 16 + 00 6 + 00

CSM TESTS (KSC)
_- ALT Chbr 16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8
CCFF 4 6 + 00 6 + 00 6 + O0 4 + 00 4 + O0 4 + 00

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 1 + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + O0 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + 00

LM SIMULATORS

LMS 300 289 + 00 3 + 00 329 + 20 281 + 55 343 + 30

LMPS 30 19 + O0 6 + 00 12 + O0

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00

FMES - 1 + 30 2 + 15

Sim Brief 20 14 + 25 17 + 05 14 + 00 20 + 45

G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY

I As of August i, 1970-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00

Flt Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4
LV Brief 20 13 + 30 5 + 30 5 + 30 5 + O0 5 + 30

G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00

Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography

reviews 30 26 + 15 46 + 30 26 + 15 17 + 30 47 + 00 23 + 45
PROCEDURES

Checklist 30 18 + 00 33 + 30 27 + 15 4 + 00 9 + 00 4 + 00

Mission Tech. 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17 + 30
Mission Rules i0

Flight Plan 30 3 + 45 16 + 45 5 + 45 3 + 45 6 + 45 3 + 45
ZERO G (EVA)

Walkthroughs 12

WlF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00
EMU C/O i0 9 + 00 7 + O0 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

S/C Fire 6 i + 00 i + 00 i + 00 I + 00 i + O0 i + 00

Bench Checks 8 16 + 00 6 + 00 16 + 30 ii + 30 6 + 00 ii + 30

Stowage i0 ll + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 19 + i0 9 + 30 26 + i0 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 8 + 30 3 + 30
LLTV Prof. 24 2 + 00

Medical

LUNAR SURFACE

Briefings 65 65 + 20 67 + 20 32 + 05 61 + 20

Field Trips 75 98 + 30 16 + 00 98 + 30 96 + 30 16 + 00 i00 + 30

Simulations 107 76 + 15 71 + 15 45 + 45 60 + 25

Totals 1578 1135 + 50 1202 + 45 1039 + 25 839 + 35 906 + 25 962 + 30



° : I

ASOFAugust1, 1970
!

Oay_&Da_e Acttvtty ,

Thursday LHS//2 - Backup
July 17 EVA1 . Pe]me "

GeologyBrtef- Roosa,Evans "

Friday CHS#3 - Roosa
Ouly 18 EVA2 - Prtme '

LLTV- Cernan
CameraBrtef - Evans

} POGO- Engle : :
CMPS- Evans

i

Monday fieologyBrief - All .. .
July20 ProceduresBrief - Roosa,Evans

Tuesday LMS#2 -Prtme, Backup
OulyZ1 CHS#3 - Prlme,Evens ,

Wednesday -_ LHS#2 - Enqle.July 22 _ CHS#3 - Roosa,Evans
Zero g A/C - Shepard,Httche11

Thursd_ CHPS- Evans
Jul'y 23 Zero g A/C - CePnan,Engle

F11ghtPlan Revlew- Roosa t

Honday CHS#3 - Roosa' :
Outy2i

Tuesday LHS#2 -Prtme
Ouly 28 CHS#3 - Roosa

CMPS- Evans

Wednesday LHS#2 - Prfme, Engle
Ouly 2g CHS#3 - Roosa

GeologyBPtef- Cernan
s F119ht Plan Review-Prtme

!



t
Thursday LMS#2-Prtme
July30 CMS#3 - Roos_

LLTV. Cernan
EVA1 - Engle
Fltght Plan Review - Prime

Friday GeologyBrief - Shepard,Mitchell, Engle
July 3T ' LLTV- Shepard

EVABrief - Shepard,Mftche11, Engle



APOLLO 14 CREW TRAINING SUMMARY
As of August 15, 1970

Tex Ward -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00
EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 30 ll + 00 9 + 30 0 + 30 6 + 00 0 + 30

CM SIMULATORS

CMS 200 151 + 00 665 + 30 160 + i0 112 + 40 491 + 35 95 + 35

CMPS 30 6 + i0 91 + 05 71 + i0

DCPS 20 16 + 45 27 + 40 2 + 00 25 + 30 24 + 50 2 + O0

ME - 17 + 20 2 + O0

•_. Centrifuge 4 4 + O0

g SIM Brief 20 9 + 15 55 + 25 9 + 20 12 + 40 44 + 35 5 + 55

G&CD (CM)

MPAD-Re-entry 16 + 00 6 + 00
CSM TESTS (KSC)

ALT Chbr 16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00

Docking 4 12 + O0 12 + 00 12 + O0 8 + 00
Fit Readiness 8
Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00

LM SYS BRIEF

COMM 9 ,'3+ 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 i0 + 00

ECS ii 3 + O0 6 + 15

EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + O0 25 + O0

LM SIMULATORS,
LMS 300 291 + 30 3 + 00 333 + 40 282 + 25 353 + 55
LMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00
FMES - i + 30 2 + 15
Sim Brief 20 14 + 40 17 + 35 14 . 00 21 + 45

O G & CD (LM) -



APOLLO 14 CREW TRAINING SUMMARY
As of August 15, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LM TESTS

ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00

Fit Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 23 + O0 49 + O0 23 + O0 23 + 00 49 + O0 23 + 00

Photography _ 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45

EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography

reviews 30 26 + 15 46 + 30 26 + 15 17 + 30 47 + 00 23 + 45
PROCEDURES

Checklist 30 18 + 00 35 + 30 27 + 15 4 + 00 9 + 00 4 + 00

Mission Tech. 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17 + 30
Mission Rules I0

Flight Plan 30 9 + 45 23 + 45 ii + 45 3 + 45 6 + 45 3 + 45
G (EVA)

Walkthroughs 12

WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

S/C Fire 6 i + 00 i + 00 I + 00 i + 00 i + 00 1 + 00

Bench Checks 8 16 + 00 6 + 00 16 + 30 ii + 30 6 + 00 ii + 30

Stowage i0 20 + 00

Planetarium 8 I0 + 30 5 + 00 l0 + 30 9 + 00 9 + 00 9 + 00
LLTV Sim 32 20 + i0 9 + 30 26 + i0 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 8 + 30 3 + 30
LLTV Prof. 24 4 + 00
Medical

LUNAR SURFACE

Briefings 65 70 + 20 72 + 20 35 + 05 65 + 50

Field Trips 75 122 + 30 16 + 00 122 + 30 120 . 30 16 + 00 124 + 30
Simulations 107 83 + 45 78 + 45 45 + 45 64 + 25

Totals 1578 1184 + 05 1231 + 55 1086 + 45 866 + 65 906 + 25 1008 + 40
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ASOFAUGUST15, 1970

OAY_DaTE
Monday LM: #2 Engle
August3 CH: #3 : Engle

Tuesday EV__2Walkthru. PrimeAugust4 LH Engle _,
I

Wednesday LH_#2 Prfme, Engle
August5 CH_#3 : roosa

Flight Plan Review- PPfme
!

ThuPsday EV_Walkthru - EngleAugust6 EV_Prep & Post Prtme
Flight Plan Revfew- P_fme

!

Frtday LH_#2 - Httchell

'August7 CH:;#3 - RoosaLL"V - Shepard
LU,VS- $hepard

Honday f...---Geq)logy Fteld Trtp- Shepard,Mitchell,
August10 Cernan,Engle

CHPS- Roosa
I

Tuesday .!...---Geglogy Fteld Trtp- Shepard,Httche11,August11 j _ Cernan, Engle
HoOkup- Roosa

' !

Wednesday _eblogy Field Trtp. Shepard,HttchellAugust!2 ._. CePnan,Engle

Thursday 11._ie91ogy Fteld Trip - Shepard,Mttche11
August13 .... : Cernan, Engle

P_cedures ertef - Roosa
i

i
! ,i

le i ,
°

t f
t

I
I
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APOLLO 14 CREW TRAINING SUMMARYAs of September i, 1970

Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 0 + 30
CM SIMULATORS

CMS 200° 161 + 20 695 + 40 167 + i0 118 + 25 511 + 30 i01 + 35

CMPS 30 6 + i0 91 + 05 71 + i0

DCPS 20 19 + 15 30 + 10 2 + 00 25 + 30 24 + 50 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00
SIM Brief 20 i0 + 15 58 + 25 I0 + 05 13 + i0 46 + 35 6 + 55

O G&CD (CM)
MPAD-Re-entry 16 + 00 6 + 00

CSM TESTS (KSC)
ALT Chbr 16 8 + 30 8 + 30 8 + 30 8 + 00 8 + 00 8 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00
Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + 00

LM SIMULATORS

LMS 300 314 + 20 3 + 00 352 + 30 287 + i0 360 + 50
LMPS 30 19 + 00 6 + 00 12 + 00

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 i + 00

FMES - I + 30 2 + 15

Sim Brief 20 16 + 55 19 + 20 14 + 30 22 + 15

G & CD (LM) -
LM TESTS

O ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00Flt Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4



O APOLLO 14 CREW TRAINING SUMMARYAs of September i, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00

Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography
reviews 30 26 + 15 50 + 30 26 + 15 17 + 30 50 + 30 23 + 45

PROCEDURES

Checklist 30 18 + 00 38 + 30 27 + 15 4 + 00 14 + O0 4 + 00

Mission Tech. 50 18 + 00 37 + 30 30 + 00 28 + 00 38+ 30 24 + 30
Mission Rules i0

Flight Plan 30 i0 + 45 34 + 15 11 + 45 3 + 45 6 + 45 3 + 45
ZERO G (EVA)

Walkthroughs 12
WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

o Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

S/C Fire 6 1 + 00 l + 00 i + 00 i + 00 i + 00 l + 00
Bench Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30

Stowage i0 20 + 00 4 + 30

Planetarium 8 l0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 20 + i0 9 + 30 27 + i0 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 ii + 30 3 + 30
LLTV Prof. 24 4 + 00

Medical

LUNAR SURFACE

Briefings 65 72 + 20 74 + 20 38 + 35 ' 69 + 20

Field Trips 75 122 + 30 16 + 00 122 + 30 120 + 30 16 + 00 124 + 30
Simulations 107 87 + 45 82 + 45 53 + 45 72 + 25

Totals 1578 1242 + 40 1297 + 35 1134 . 05 905 + 05 952 + 20 1047 + 35
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• " iAPOLLO_4 CREWTRAINING

UMMARY
i

!

Monday LLTV- Cernan
August17 ProceduresBrief - Roosa,Evans

Fl!ght Plan Review- Shepard,Roosa

LL_V$- Cernan
Tuesday LM_#2 - Prime
August 18 CMS#3 - Roosa_EvansI

Wednesday LHi #2 Prtme, CernanAugust lg CM_#3 _ Prime, Cernan, Evans

Thursday CS_ SlmRun - Prime
August20 EVA - Backup

CMS#3- Backup

Friday LM_#2 - Prime

AugustZI _;! #3 - Roosa_, .Stm Run- Backup

Monday LM_#2 Prime

_ L

August24 CMS#3, Roosa
Procedures Brief - Evans

Tuesday LMS#Z Shepard
August25 CMS#3 _ Shepard, Roosa

EVA- Backup
CM_/U - Evans

Wednesday LH_#2 - BackuP
August26 CHS#3 -Prtme, Evans '

+

Thursday LHS#2 - Engle
August27 CMS#3 - Evans, Engle

EVA- Prime
Geology Brief - Roosa,Evans
F111ghtP1_nRevlew- Roosa

Friday CM_#3 - Evans,Engle

August28 DC_S- Shepard,Roosa
F!tght Plan Revtew RoosaProCeduresBrief Prime

I

Monday DatlaPrlorlty- All
August31

,1
I

I
t



O APOLLO 14 CREW TRAINING SUMMARY
As of September 15, 1970

- Tex -Ward -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + O0 5 + 00 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 0 + 30
CM SIMULATORS

CMS 200 161 + 20 695 + 40 167 + i0 124 + 15 530 + 45 107 + 25

CMPS 30 6 + i0 91 + 05 73 + I0

DCPS 20 19 + 15 30 + i0 2 + O0 27 + 15 26 + 35 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00
SIM Brief 20 10 + 15 58 + 25 i0 + 05 13 + i0 46 + 35 6 + 55

G&CD (CM)

MPAD-Re-entry 16 + 00 6 + 00M TESTS (KSC)
ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8

Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 i + 00 I0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00
Radar 9 4 + 00 3 + O0 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + 00

LM SIMULATORS

LMS 300 325 + 50 3 + 00 366 + 45 294 + 25 368 + 05
LMPS 30 19 + 00 6 + 00 12 + 00

MIT Hybrid -
TDS 6 5 + 30 4 + 15 2 + 15 i + O0

FMES - 1 + 30 2 + 15

Sim Brief 20 16 + 55 19 + 20 14 + 30 22 + 15

G & CD (LM) -
LM TESTS

ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00

Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4



APOLLO 14 CREW TRAINING SUMMARY

O As of September 15, 1970

-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00

Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography
reviews 30 26 + 15 50 + 30 26 + 15 17 + 30 50 + 30 23 + 45

PROCEDURES

Checklist 30 18 + O0 38 + 30 27 + 15 4 + 00 14 + 00 4 + O0

Mission Tech. 50 19 + 30 37 + 30 31 + 30 29 + 30 41 + 00 26 + 00
Mission Rules i0

Flight Plan 30 17 + 15 48 + 15 18 + 15 i0 + 15 20 + 45 i0 + 15
ZERO G (EVA)

Walkthroughs 12
WlF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

/C Fire 6 i + 00 1 + 00 i + 00 1 + 00 1 + 00 I + 00

Checks 8 16 + 00 6 + 00 16 + 30 ii + 30 6 + 00 11 + 30

e i0 20 + 00 4 + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 20 + i0 9 + 30 28 + i0 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 13 + 30 3 + 30
LLTV Prof. 24 5 + 00
Medical

LUNAR SURFACE

Briefings 65 75 + 35 77 + 35 42 + 05 2 + 00 72 + 50
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30

Simulations 107 91 + 45 86 + 45 61 + 15 79 + 55

Totals 1578 1285 + 25 1318 + 35 1178 + 35 954 + 55 i010 + 50 1094 + 40

O



Q APOLLO 14 TRAININGSUMMARY

Day & Date Activities

Tuesday CMS 1 - Evans
September 1 CSM Alt Run - Prime

Wednesday CMS 1 - Evans
September 2 LMS 2 - Prime

EVA 1 - Backup

Thursday LMS 2 - Prime
September 3 CSM Air Run - Backup

Friday LMS 2 - Mitchell
September 4 CMPS - Evans

EVA 2 - Backup

Tu@sday LMS 2 - Prime
September 8 CMS 3"- Backup

Wednesday LMS 2 - Backup
September 9 CMS 3 - Evans

O EVA 1_- Prime

Thursday LLTV - Shepard
September lO LLTVS - Cernan

DCPS - Cernan, Evans
Flight Procedures - Backup, Shepard,
Mitchell

GeOlogy - Backup, Shepard, Mitchell

Friday Geology Field Trip - Backup
September ll Shepard, Mitchell

Monday Flight Plan Review - All
September 14

Tuesday Flight Plan Review - Roosa, Evans
September 15 LLTV - Cernan



APOLLO 14 CREW TRAINING SUMMARY
As of October i, 1970

rex _d ' I"

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 7 + 30 4 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 5 + 00 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 0 + 30
CM SIMULATORS

CMS 200 167 + 35 695 + 40 172 + 25 130 + 05 567 + 20 112 + 25
CMPS 30 6 + i0 93 + 35 73 + i0

DCPS 20 19 + 15 30 + i0 2 + 00 27 + 15 26 + 35 2 + 00

ME - 17 + 20 2 + 00

_ Centrifuge 4 4 + 00 2 + 00 2 + 00

SIM Brief 20 i0 + 15 58 + 25 i0 + 05 13 + i0 46 + 35 6 + 55

G&CD (CM)

MPAD-Re-entry 19 + 00 6 + 00
CSM TESTS (KSC)

ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8

Countdown Demo 8

CCFF 4 6 + O0 6 + 00 6 + O0 4 + 00 4 + 00 4 + 00
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 5 + 00

CES 9 9 + 00 I + 00 i0 + 00

ECS ii 3 + 00 6 + 15
EPS 7 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + O0

LM SIMULATORS

LMS 300 330 + 15 3 + 00 371 + 25 308 + 40 390 + 05

LMPS 30 19 + 00 6 + O0 12 + 00

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 i + 00

FMES - i + 30 2 + 15

Sim Brief 20 16 + 55 19 + 20 14 + 30 22 + 15

_M G & CD (LM) -
TESTS

ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00
Fit Readiness 12 12 + 00 12 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4



APOLLO 14 CREW TRAINING SUMMARY

As of October i, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00

Photography 8 5 + 30 9 + 30 5 + 30 2 + 45 6 + 00 4 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography

reviews 30 26 + 15 62 + 00 26 + 15 17 + 30 56 + 30 23 + 45
PROCEDURES

Checklist 30 18 + O0 38 + 30 27 + 15 4 + 00 14 + 00 4 + O0

Mission Tech. 50 27 + 00 45 + 30 37 + 30 29 + 30 47 + 00 32 + 00
Mission Rules i0

Flight Plan 30 17 + 15 48 + 15 18 + 15 i0 + 15 20 + 45 i0 + 15
ZERO G (EVA)

Walkthroughs 12

WlF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00

C/O i0 9 + O0 7 + 00 7 + 00 17 + 30

ress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

Fire 6 i + 00 i + 00 i + 00 i + 00 I + 00 i + 00

Checks 8 24 + 00 6 + 00 24 + 30 19 + 30 6 + 00 19 + 30

Stowage i0 20 + 00 4 + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 20 + i0 9 + 30 28 + 40 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 17 + 30 3 + 30
LLTV Prof. 24 5 + 00 3 + 00
Medical

LUNAR SURFACE

Briefings 65 77 + 35 79 + 35 45 + 05 2 + 00 79 + 20

Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30

Simulations 107 99 + 15 94 + 15 71 + 15 81 + 55

Totals 1578 1331 + 05 1344 + 05 1222 + 00 1002 + 30 1061 + 25 1152 + i0



APOLLO 14 TRAINING SUMMARY
as of October i, 1970

Day and Date Activities

Wednesday LMS 2 - Prime, Engle
September 16 CMS 3 - Evans

Landmarks Brief - Roosa

S200 P.I. Brief - Shepard, Mitchell,
Cernan, Engle

Thursday LMS _ - Backup
September 17 CMS 3 - Shepard, Evans, Mitchell

EVA 1 - Backup

Friday INS 2 - Engle
September 18 CMS 3 - Evans

LLTV - Cernan
LMAlt Run - Prime

Sunday Geology Brief - Engle
September 20

Monday Data Priority - Prime, Evans, Engle
September 21 LLTV - Cernan

LLTVS - Cernan

Tuesday LMS 2 - Engle
September 22 EVA 2 - Prime

LLTV - Cernan

Landmarks Brief - Roosa, Evans
Lunar Topolography - Roosa, Evans

Wednesday CMS 3 - Evans

September 23 ALSEPCFF- Shepard, Mitchell, Cernan,
Engle

Lunar Topolography - Roosa

Thursday LMS 2 - Mitchell
September 24 CMS 3 - Backup

EVA 2 Prep & Post - Backup

Monday INS 2 - Backup
September 28 CMS 3 - Evans

Camera Brief - Shepard, Mitchell
Data Priority - Shepard, Roosa

Tuesday LMS 2 - Prime

September 29 CMS 3 - Backup, Shepard, Mitchell
EVA i Prep & Post - Backup



Q 2

Wednesday LMS 2 - Backup
September 30 CMS 3 - Evans

EVA 1 Prep & Post - Prime
FOD Entry - Roosa
CMPS - Roosa



S APOLLO 14 CREW TRAINING SUMMARYAs of October 15, 1970

VERIFIED:
)

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 6 + 30 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 II + 30 9 + 30 ii + 30 4 + 00 ii + 00 7 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 Ii + 00 2 + 00 2 + 00 5 + 00 2 + 00
COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 0 + 30

CM SIMULATORS

CMS 200 183 + 05 722 + 05 187 + 55 140 + 40 588 + 40 125 + 25

CMPS 30 6 + i0 99 + 05 75 + 40

DCPS 20 23 + i0 34 + 05 2 + 00 29 + 40 29 + 00 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00 2 + O0 2 + O0
SIM Brief ,20 ii + 45 61 + 25 ii + 35 14 + i0 48 + 45 8 + i0

G&CD (CM)

MPAD-Re-entry 19 + 00 6 + 00

TESTS (KSC)
ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + O0

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8

Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + O0 4 + 00 4 + 00 4 + O0
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 7 + 00
CES 9 9 + 00 i + 00_ i0 + 00

ECS ii 3 + 00 i + 00 7 + 15

EPS 7 3 + 00 i + 30 I + 30
Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + 00

LM SIMUEATORS

LMS 300 349 + 45 3 + 00 389 + 40 325 + i0 411 + 50
LMPS 30 19 + 00 6 + 00 14 + 30

MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 i + 00

FMES - i + 30 2 + 15
Sim Brief 20 18 + 55 21 + 05 16 + 00 24 + 25

G & CD (LM) -

LM TESTS

ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00

Flt Readiness 12 12 + 30 0 + 30 12 + 30 0 + 30

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4 4 + 00 4 + O0 4 + 00 4 + 00
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APOLLO 14 CREW TRAINING SUMMARY
As of October 15, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30

G&N Programs 75 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00
Photography 8 5 + 30 9 + 30 5 + 30 2 + 45 6 + 00 4 + 45

EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography

reviews 30 26 + 15 71 + O0 26 + 15 20 + 00 59 + 00 26 + 15
PROCEDURES

Checklist 30 18 + 00 40 + 30 27 + 15 4 + 00 14 + 00 4 + 00

Mission Tech. 50 27 + 00 45 + 30 37 + 30 32 + 30 47 + 00 32 + 00
Mission Rules i0

Flight Plan 30 17 + 15 48 + 15 18 + 15 i0 + 15 20 + 45 i0 + 15
ZERO G (EVA)

Walkthroughs 12

WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30

_S/C + 00 1 + 00 1 + 00 1 + 00 i + 00 1 + 00

Fire 6 1

ench Checks 8 26 + 00 6 + 00 26 + 30 21 + 30 6 + 00 21 + 30
towage l0 20 + 00 4 + 30

Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + O0 9 + 00 9 + 00
LLTV Sim 32 20 + i0 9 + 30 28 + 40 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 17 + 30 3 + 30
LLTV Prof. 24 5 + 00 3 + 00
Medical

LUNAR SURFACE

Briefings 65 80 + 05 82 + 05 49 + 20 2 + 00 86 + 35

Field Trips 75 130 + 30 16 + O0 130 + 30 128 + 30 2_ + 00 132 + 30

Simulations 107 103 + 15 98 + 15 78 + 45 97 + 25

Totals 1578 1386 + 30 1402 + 25 1272 + 00 1060 + 15 ii01 + 20 1223 + 35

|



Apollo 14 Training Summary
as of October 15, 1970

Day and Date Activity

Thursday LMS 2 - Prime, Engle
October i CMS _ - Engle

Lunar Topography - Roosa
CMPS - Roosa

Friday DCPS - Shepard, Roosa
October 2 LMPS - Engle

CMPS - Roosa

Sunday Geology - Engle
October 4

Monday Orbital Geology - Backup, Roosa
October 5 DCPS - Cernan, Evans

Tuesday LMS 2 - Prime
October 6 CMS 3 - Prime

EVA 2 - Backup

CMPS - Evans

EPS Brief - Evans

Wednesday LMS 2 - Backup

October 7 EvACMS_ - Ba.ckup,_rmmeRoosa

Thursday IMS 2 - Prime, Backup
October 8 CMS 3 - Roosa, Evans

Friday I!MS2 - Prime

October 9 CMS 3 - Shepard, Mitchell, Cernan, Engle
Systems Brief - Cernan, Engle
G&N Brief - Roosa, Evans

Monday CMS 3 - Backup
October 12 DCPS - Shepard, Roosa

Lunar Topography - Roosa

Tuesday LMS 2 - Prime, Engle
October 13 CMS 3 - Prime, Evans

EVA i - Backup
Systems Briefs - Roosa, Engle
Procedures Brief - Roosa

|
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Wednesday INS 2 - Backup
October 14 CMS 3 - Roosa, Evans, Engle

LMDescent CCFF - Shepard, Mitchell_
Cernan, Engle

EVA Brief - Backup
ECS Brief - Roosa

Thursday LMS 2 - Backup
October 15 CMS 3 - Prime, Evans

Bench Review - Shepard, Mitchell, Cernan,
Engle

Landing Gear Functional - Shepard, Roosa,
Mitchell, Evans

|

|
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I APOLLO 14 CREW TRAINING SUMMARY

As of November i, 1970

ex

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 8 + 00 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 ii + 00 7 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 7 + 00 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 i + 30
CM SIMULATORS

CMS 200 189 + 50 760 + 30 194 + 40 146 + 20 618 + 40 132 + 05

CMPS 30 6 + i0 99 + 05 75 + 40

DCPS 20 23 + i0 34 + 05 2 + 00 31 + 40 31 + 00 2 + 00
ME - 17 + 20 2 + 00

S Centrifuge 4 4 + 00 2 + 00 2 + 00

SIM Brief 20 13 + 20 69 + i0 13 + I0 15 + 40 54 + 50 9 + 40

G&CD (CM)

MPAD-Re-entry 19 + 00 6 + 00
CSM TESTS (KSC)

ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8

Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 7 + 00

CES 9 9 + O0 2 + 30 ii + 30

ECS ii 3 + 00 i + 00 7 + 15

EPS 7 3 + 00 i + 30 3 + 00

Instrumentation 7 3 + 00 3 + 00

Radar 9 4 + 00 3 + O0 3 + 30

Prop & RCS 12 3 + 00 4 + 45 8 + 15

AGS 36 13 + 00 4 + 00 25 + 00
LM SIMULATORS

LMS 300 389 + 45 3 + 00 425 + 45 358 + 55 453 + 00

LMPS 30 19 + 00 6 + 00 14 + 30

MIT Hybrid

TDS 6 5 + 30 4 + 15 2 + 15 i + O0
FMES - i + 30 2 + 15

Sim Brief 20 24 + 55 26 + 35 19 + 20 28 + 25

N & CD (LM) -
M TESTS
ALT Chbr 16 22 + 00 22 + O0 14 + O0 14 + 00

Flt Readiness 12 12 + 30 0 + 30 12 + 30 0 . 30

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4 4 + 00 4 + O0 4 + O0 4 + 00



APOLLO 14 CREW TRAINING SUMMARY

As of November i, 1970

-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 20 17 + O0 9 + O0 2 + 30 9 + 00 8 + 30 8 + O0

G&N Programs 75 23 + O0 55 + O0 23 + 00 23 + 00 55 + 00 23 + 00

Photography 8 5 + 30 ii + 30 5 + 30 2 + 45 8 + 20 4 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography
reviews 30 26 + 15 71 + 00 26 + 15 20 + 00 59 + 00 26 + 15

PROCEDURES

Checklist 30 18 + 00 40 + 30 27 + 15 4 + 00 14 + 00 4 + 00

Mission Tech. 50 27 + O0 47 + 30 38 + 30 32 + 30 50 + 30 32 + 00

Mission Rules I0 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30

Flight Plan 30 17 + 15 48 + 15 18 + 15 i0 + 15 20 + 45 i0 + 15

ZERO G (EVA)

Walkthroughs 12 i + O0 i + 00
WIF/Zero A/C 6 6 + 30 6 + 70 3 + O0 3 + 00

EMU C/O i0 9 + 00 7 + 00 7 + 00 17 . 30

ress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 ii + 30 13 + 30
/C Fire 6 i + 00 i + 00 i + 00 i + 00 i + 00 i + 00

Bench Checks 8 26 + O0 6 + 00 26 + 30 21 + 30 6 + 00 21 + 30

Stowage i0 20 + O0 4 + 30
Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + O0 9 + O0 9 + 00

LLTV Sim 32 20 + i0 9 + 30 28 + 40 13 + 40

LLTV C.O, 32 24 + 30 3 + 30 17 + 30 3 + 30

LLTV Prof° 24 5 + 00 3 + O0
Medical

LUNAR SURFACE

Briefings 65 82 + 05 84 + 05 50 + 20 2 + O0 87 + 35

Field Trips 75 130 + 30 16 + O0 130 + 30 128 + 30 24 + 00 132 + 30
Simulations 107 107 + 15 102 + 15 86 + 15 104 + 55

Totals 1578 1468 + 05 1471 + 50 1349 + i0 1135 + 30 1164 + 15 1307 + 25

$



_I_ APOLLO 14CREW TRA IN ING SUMMARY

as of NOVEMBER l, 1970

Day & Date Activity

Friday LMS #2 - Backup, Shepard
October 16 CMS #3- Roosa, Evans

EPS Brief - Engle

Monday LV Brief - All
October 19 Water Egress - Prime

DCPS - Cernan, Evans

Tuesday EVA - Prime
October 20 LMS #2 - Backup

CMS #3 - Evans, Engle
Systems Brief - Roosa, Engle

Wednesday EVA - Backup
October 21 LMS #2 - Prime

CMS #3 - Roosa
Systems Briefs - Backup

_I_ Thursday SNS CMS/LMS - PrimeOctober 22 EVA Prep & Post - Backup
Procedures Brief - Evans

Systems Brief - Cernan, Engle

Friday SNS CMS - All
October 23 LMS #2 - Prime, Backup

Saturday Gulf Egress - Prime
October 24

Monday Mission Rules - All
October 26 Procedures Review - Shepard, Roosa, Evans

Tuesday LMS #2 - Prime
October 27 CMS #3 - Roosa

Water Egress - Backup

Wednesday LMS #2 - Backup
October 28 CMS #3 - Evans

Zero "g" Aircraft - Shepard, Mitchell

$
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Thursday SNS CMS/LMS - All
October 29 P.I. Brief - Roosa, Evans

Friday SNS LMS - Prime, Backup
October 30 CMS #3 - All

Saturday Gulf Egress - Backup
October 31

$
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APOLLO 14 CREW TRAINING SUMMARY

As of November 15, 1970

-- ?ex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + O0 1 + 45 2 + 05 4 + 05 4 + 05

ECS 12 9 + 00 8 + 00 4 + 00 4 + 00 6 + 00 5 + O0

EPS 8 ii + 30 9 + 30 ii + 30 4 + 00 ii + 00 7 + 00

G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 29 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 i0 + 45 6 + 30
SECS 13 6 + 30 ii + O0 2 + 00 2 + 00 7 + 00 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 i + 30
CM SIMULATORS

CMS 200 205 + 30 792 + i0 212 + 50 166 + 20 652 + 50 151 + 40

CMPS 30 6 + i0 102 + 05 75 + 40

DCPS 20 23 + i0 34 + 05 2 + 00 33 + 25 32 + 45 2 + 00

ME - 17 + 20 2 + 00

Centrifuge 4 4 + 00 2 + 00 2 + 00

SIM Brief 20 16 + 30 79 + 30 16 + 40 18 + 40 59 + 40 14 + 05

G&CD(CM)
MPAD-Re-entry 22 + 00 6 + 00

TESTS (KSC)

ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8

Countdown Demo 8

CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00
LM SYS BRIEF

COMM 9 3 + 00 2 + 00 7 + 00

CES 9 9 + 00 2 + 30 ii + 30

ECS ii 3 + 00 i + 00 7 + 15

EPS 7 3 + 00 i + 30 3 + 00

Instrumentation 7 3 + 00 2 + 00 5 + 00

Radar 9 4 + 00 3 + 00 3 + 30

Prop & RCS 12 3 + 00 5 + 55 9 + 45

AGS 36 13 + 00 4 + 00 25 + 00
LM SIMULATORS

LMS 300 402 + 40 3 + 00 438 + 35 385 + 55 480 + 00

LMPS 30 19 + 00 6 + 00 14 + 30

MIT Hybrid -
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00

FMES - i + 30 2 + 15

Sim Brief 20 26 + I0 27 + 50 22,+ 45 31 + 50

G & CD (LM) -
_ TESTS

ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00
Flt Readiness 12 12 + 30 0 + 30 12 + 30 0 + 30
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30
Alsep CCFF 4 7 + 00 7 + 00 4 + 00 4 + 00



APOLLO 14 CREW TRAINING SUMMARY

As of November 15, 1970

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00

G&N Programs 75 23 + O0 55 + 00 23 + O0 23 + 00 55 + 00 23 + 00
Photography 8 5 + 30 13 + 30 5 + 30 2 + 45 i0 + 20 4 + 45
E_fU Brief - 3 + O0 2 + O0 3 + O0 2 + 30 3 + 30

Lunar Topography
reviews 30 28 + 15 87 + 00 28 + 15 22 + 00 66 + 00 28 + 15

PROCEDURES

Checklist 30 20 + O0 43 + 30 31 + 45 4 + 00 15 + O0 4 + 00

Mission Tech. 50 27 + 00 47 + 30 38 + 30 32 + 30 50 + 30 32 + 00

Mission Rules i0 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30

Flight Plan 30 17 + 15 48 + 15 18 + 15 i0 + 15 20 + 45 i0 + 15
ZERO G (EVA)

Walkthroughs 12 i + O0 i + 30 i + O0 i + 00 i + 00 i + O0
WlF/Zero A/C 6 6 + 30 6 + 30 3 + 00 3 + 00

C/O i0 9 + 00 ' 7 + 00 7 + 00 17 + 30

ress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 ii + 30 13 + 30
rC Fire 6 i + 00 i + O0 i + 00 i + 00 i + 00 i + 00

Checks 8 27 + 30 7 + 30 28 + 00 23 + 00 7 + 30 23 + 00

Stowage i0 i0 + 30 3 + 30
Planetarium 8 i0 + 30 5 + 00 i0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 20 + i0 9 + 30 28 + 40 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 17 + 30 3 + 30

LLTV Prof. 24 5 + 00 3 + 00

Medical
LUNAR SURFACE

Briefings 65 91 + 05 94 + 35 52 + 50 2 + 00 90 + 05

Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30
Simulations 107 115 + 15 ii0 + 15 90 + 15 108 + 55

Totals 1578 1527 + 55 1537 + 50 1415 + 25 1204 + 20 1219 + 00 1375 + 20



APOLLO 14 CREW TRAINING SUMMARYAS OF NOVEMBER 157 1970

Day and Date Activity

Monday Booster Brief - Shepard, Roosa, Cernan
November 2 Evans

Geology Brief - Shepard, Mitchell, Cernan,
Engle

Procedures Brief - Roosa, Evans
Food Brief - Prime

P.I. Brief - Roosa, Evans

Tuesday CMS 3 - Backup
November 3 EVA 2 Prep & Post - Prime

INS 2 - Prime

Orbital Geology - Roosa

Wednesday CMS 3 - Prime_ Evans
November 4 LMS 2 - Prime, Backup

EVA 1 - Backup
Procedures Review - Prime

Thursday CMS 3 - Prime

November 5 LMS 2 - Prime

Systems Brief - Cernan, Engle

Friday CMS 3 - All
November 6 LMS 2 - Backup, Shepard

Orbital Geology - Roosa, Evans
Checklist Review - Mitchell

Monday INS 2 - Prime
November 9 CMS 3 - Roosa

DCPS - Cernan, E_ans
Food Brief - Backup

Tudsday LMS 2 - Backup
November i0 CMS 3 - Roosa, Evans

Orbital Geology - All
EVA i - Prime

Wednesday LMS 2 - Backup, Mitchell
November ii CMS 3 - Backup, Roosa, Mitchell

Orbital Geology - Roosa, Evans

Thursday LMS 2 - Backup
November 12 CMS 3 - Backup

CMPS - Roosa

FOD Entry - Roosa
ALSEP Deploy - Shepard, Mitchell
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Friday LMS 2 Prime, Backup
November 13 CMS 3 - All

G&N Brief - Evans

Sunday EVA SNS Brief - Shepard, Mitchell
November 15
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l_ _APOLLO 14 CREW TRAINING SUMMARY
As of December i, _1970

,,' _ex Ward ' " ,.
o,

ASTRONAUTS Shepard Roosa Mitchell Cernan _Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS 12 ' '.9 + 00 8 + 00 4 + 00 4 + 00 6 + 00 5 + 00

EPS 8 14 +_00 12 + 00 14 + 00 6 + 30 13 + 30 9 + 30
G&C 42 24 +'30 53 + 30 12 + 30 12 + 30 30 + 00 12 + 30

Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 ,'i0 + 45 6 + 30

SECS 13 6 + 30 ii + 00 2 + 00 2 + 00 7 + O0 2 + 00

COMM 8 13 + 30 ii + 00 9 + 30 0 + 30 6 + 00 i + 30
CM SIMULATORS

CMS 200 223 + 25_ 828 + 20 .227 + 25 183 + 25 674 + 20 166.+ O0

CMPS 30 6 + i0 102 + 05 75 + 40
DCPS 20 23 + i0 34 + 05 2 + 00 33 + 25 32 + 45 2 + O0

ME - 17 + 20 2 + 00

S Centrifuge 4 4 + 00 2 + 00 2 + 00

SIM Brief 20 19 + 55 85 . 25_ 19 +:50 22 + 45 65 + i0 17 + 55

G&CD (CM) ''
MPAD-Re-entry 22 + 00 6 + 00

CSM TESTS (KSC) ,._'
ALT Chbr 16 15 + 30 15 + 30 •i5'+ 30' .15,'+00 15 + 00 15 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8 _

Countdown Demo 8

CCFF 4 6 + OO 6 + 00 6'+ 00_ i__ 4'-+,00 4 + 00 4 + O0
LM SYS BRIEF .'_, ',, "_

COMM 9 "3 4-_[00 2_+ 00' '"_' 7 + 00

CES 9, '9_':+_00 _ '" 2 4-'30_ 11 + 30
Ecs 11 :3+, 00 1 + 00 7 + 15

EPS 7 _3 + 0D _ ". .. _,i_,.30 3 + 00
Instrumentation ,7 3 +'00 '_ "_ _" _2 + 00 " 5 + 00
Radar 9_ 4 + 00 _3 + 00 3 + 30

Prop & RCS 12 3 _'00 _' . 5 + 55 9 +' 45
AGS 36' 13._+ 00 _'_ _. 6"/._,00 35 + 20

LM SIMULATORS _.-,
L_S 300 417 + 10 3 + 00 452 + 15 ,402 + 20 496 + 25
LMPS • 30 '19 + d0 ,6 + 00 14 . 30

MIT Hybrid -
TDS . 6 5 + 30 4 + 15 2 + 15 i + O0

FMES' - 1 + 30 2 + 15
Sim Brief 20 27 + 40 29_+ 20 24 + 15 33 + 20

I G & CD (LM) -

LM TESTS.

ALT'Chbr 16, 22 + 00 22 + 00 14 + 00 14 + 00

Flt Readiness 12 12 + 30 0 + 30 12 + 30 0 + 30

CCFF '. 4 12 + 30 12 + 30 2 + 30 8 + 30

Alsep CCFF 4 7 + 00 7_-_+00 4 + 00 4'+ O0



APOLLO 14 CREW TRAINING SUMMARY

As of December I, 1970

--2--

ASTRONAUTS Shepard Roosa Mitchell _ Cernan Evans Engle
PLANNED

HOURS

LV Brief 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00

G&N Programs 75 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00

Photography 8 5 + 30 13 + 30 5 + 30 2 + 45 lO + 20 4 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30
Lunar Topography
reviews 30 28 + 15 91 + 00 28 + 15 22 + O0 77 + 00 28 + 15

PROCEDURES

Checklist 30 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 + 00
Mission Tech. 50 30 + 00 50 + 30 41 + 30 35 + 30 53 + 30 35 + 00
Mission Rules i0 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30
Flight Plan 30 17 + 15 48 + 15 18 + 15 i0 + 15 20 + 45 i0 + 15

ZERO G (EVA)

Walkthroughs 12 1 + 00 i + 30 i + 00 i + 00 1 + 00 i + 00

WIF/Zero A/C 6 6 + 30 6 + 30 5 + 30 5 + 30
EMU C/O l0 9 + 00 7 + 00 7 + 00 17 + 30

Egress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 ii + 30 13 + 30

S/C Fire 6 1 + 00 1 + 00 i + 00 1 + 00 1 + 00 i + 00
Bench Checks 8 27 + 30 7 + 30 28 + 00 23 + O0 7 + 30 23 + 00

Stowage i0 i0 + 30 3 + 30

Planetarium 8 i0 + 30 5 + 00 I0 + 30 9 + 00 9 + 00 9 + 00

LLTV Sim 32 20 + l0 9 + 30 28 + 40 13 + 40
LLTV C.O. 32 24 + 30 3 + 30 17 + 30 3 + 30

LLTV Prof. 24 5 + 00 3 + 00
Medical

LUNAR SURFACE

Briefings 65 92 + 45 96 + 15 54 + 30 2 + 00 91 + 45

Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30

Simulations 107 125 + 45 120 + 45 90 + 15 108 + 59

Totals 1578 1582 + 25 1592 + 25 1466 + 00 1255 + 05 1261 + 30 1431 + 25



D

l Apollo 14 Crew Training Summary

Day & Date Activity

Monday LMB-2 - Backup
November 16 CMS-3 - Roosa

EVA-2 - Prime

Geology - Evans
AGS Brief - Engle

Tuesday LMS-2 --Prime, Backup
November 17 CMS-3 - Cernan, Evans, Roosa

AGS Brief - Engle
Checklist - Roosa

Wednesday LMS-2 - Prime, Backup
November 18 CMS-3 - All

GAC Brief - Evans
Checklist - Roosa

Thursday CMS-3 - All
November 19 EVA Prep & Post - Prime

Friday - Prime

LNS-2

November 20 CMS-3 - Shepard, Roosa
Geology - Roosa_ Evans
1/6-G Aircraft - Cernan, Engle

Monday LMS-2 - Prime, Backup
November 23 CMB-3 - All

AGS Brief - Engle
Checklist - Roosa

Data Priority - All

Tuesday IMS-2 - Prime_ Backup
November 24 CMS-3 - All

AGS Brief - Cernan, Engle

Wednesday LMS-2 - Cernan, Engle
November 25 6948-3- All

Monday CSM EPS Brief - All

November 30 Geology - Shepard, Mitchell, Cernan,
Engle

$



APOLLO 14 CREW SUMMARY
TRAINING

As of December 15, 1970

VERIFIED: _ __-_
Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS 12 i0 + 30 9 + 30 4 + 00 4 + 00 6 + 00 5 + 00
EPS 8 14 + 00 12 + O0 14 + 00 6 + 30 13 + 30 9 + 30
G&C 42 25 + 00 58 + 00 15 + 00 15 + 30 36 + 00 12 + 30
Prop & RCS 13 12 + 30 12 + 30 6 + 30 6 + 30 14 + 45 6 + 30
SECS 13 8 + 30 15 + 00 4 + 00 3 + 15 9 + 30 4 + 00
COMM 8 16 + 15 13 + 45 12 + 15 3 + 15 8 + 45 4 + 15

CM SIMULATORS

CMS 200 240 + 40 872 + 25 244 + 30 195 + 55 709 + 25 177 + 55
CMPS 30 6 + 10 102 + 05 79 + i0
DCPS 20 23 + i0 34 + 05 2 + 00 35 + 05 34 + 25 2 + O0
ME - 17 + 20 2 + O0
Centrifuge 4 4 + O0 2 + 00 2 + O0

IM Brief 20 21 + 50 91 + 15 21 + 55 25 + 25 70 + 05 20 + 30
_G&CD (CM)
_MPAD-Re-entry 22 + 00 9 + 00
L_M TESTS (KSC)

ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00

LM SYS BRIEF

COMM 9 3 + 00 2 + 00 7 + 00
CES 9 9 + 00 2 + 30 ii + 30
ECS ii 3 + 00 1 + 00 7 + 15
EPS 7 3 + 00 1 + 30 1 + 30 3 + 00
Instrumentation 7 3 + O0 2 + 00 5 + 00
Radar 9 4 + 00 3 + 00 3 + 30
Prop & RCS 12 3 + 00 5 + 55 9 + 45
AGS 36 13 + 00 6 + 00 35 + 20

LM SIMULATORS
LMS 300 432 + 30 3 + O0 471 + i0 420 + 15 522 + i0
LMPS 30 19 + 00 6 + 00 14 + 30
MIT Hybrid
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00
FMES - 1 + 30 2 + 15
Sim Brief 20 29 + i0 31 + 05 26 + 50 35 + 50
G & CD (LM) -
TESTS

Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00
Readiness 12 16 + 30 0 + 30 16 + 30 3 + 00 0 + 30 3 + 00

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30
Alsep CCFF 4 7 + 45 8 + 45 4 + 00 4 + 45



t APOLLO 14 CREW TRAINING SUMMARY

As of December 15, 1970

-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00

G&N Programs 75 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00

Photography 8 5 + 30 15 + 30 5 + 30 3 + 45 I0 + 20 5 + 45
EMU Brief - 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30

Lunar Topography
reviews 30 28 + 15 91 + 00 28 + 15 22 + 00 77 + 00 28 + 15

PROCEDURES

Checklist 30 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 + 00

Mission Tech. 50 31 + 00 53 + 00 42 + 30 35 + 30 56 + 30 35 + 00

Mission Rules i0 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30

Flight Plan 30 17 + 15 48 + 15 18 + 15 I0 + 15 20 + 45 i0 + 15

ZERO G (EVA)

Walkthroughs 12 i + 00 1 + 30 i + 00 i + 00 i + 00 i + 00

WIF/Zero A/C 6 6 + 30 6 + 30 5 + 30 5 + 30

t C/O l0 13 + 00 ii + 00 7 + 00 17 + 30

ess Training 20 17 + 30 15 + 15 17 + 30 13 + 30 ii + 30 13 + 30

Fire 6 3 + 00 3 + 00 i + 00 i + 00 i + 00 i + 00
ch Checks 8 30 + 45 i0 + 00 31 + 15 26 + 00 9 + 00 26 + 00

Stowage I0 ii + 30 3 + 30

Planetarium 8 18 + 00 5 + 00 18 + 00 9 + 00 9 + 00 9 + 00

LLTV Sim 32 21 + i0 9 + 30 29 + 40 13 + 40

LLTV C.O. 32 24 + 30 3 + 30 17 + 30 3 + 30
LLTV Prof. 24 8 + 00 6 + 00

Medical

LUNAR SURFACE

Briefings 65 99 + 15 102 + 45 62 + 00 2 + 00 i00 + 15

Field Trips 75 130 + 30 16 + O0 130 + 30 128 + 30 24 + 00 132 + 30

Simulations 107 134 + 45 129 + 45 i01 + 45 120 + 25

Totals 1578 1667 + i0 1669 + 05 1551 + 35 1328 + 25 1329 + 25 1506 + 40



I APOLLO 14 CREW
TRAINING SLrMMARY

Day and Date Activity

Tuesday LMS 2 - Prime, Backup
December i CMS 3 - Eoosa, Evans

Bench review - Shepard, Mitchell, Cernan
Engle

CSM CommBrief - All
ALSEP CFF - Mitchell

Wednesday LMS 2 - Prime, Backup
December 2 CMS 3 - Prime, Evans

Lunar Surface Brief - Shepard, Mitchell
Cernan_ Engle

Thursday INS 2 - Prime, Backup
December 3 CMS 3 - Backup_ Roosa

EMUCFF - Shepard, Mitchell
ALSEP CFF - Shepard, Mitchell, Engle

S Friday IA_ 2 - Backup

December 4 CMS 3 - Prime
EVA - Backup
CMPS - Evans

F0D Entry - Evans

Monday LLTV - Shepard
December 7 LMS 2 - Mitchell

CMS 3 - Roosa, Engle
Photography - Roosa
G&C Brief - Roosa_ Mitchell, Cernan, Evans
EVA Prep & Post - Backup

Tuesday LLTV - Cernan
December 8 LMS 2 - Engle

CMS 3 - Roosa
CNS i - Evans

EVA Prep & Post - Prime
G&C Brief - Prime

SECS Brief - Prime , Engle

Wednesday LMS 2 - Prime, Backup
December 9 CMS 3 - All

SECS Brief - Cernan, Roosa, Evans
ECS Brief - Shepard, Roosa
LMEPS brief - Mitchell

I Stowage - Roosa
Lunar surface brief - Shepard_ Mitchell



$ 2
Thursday CMS 3 - All
December i0 LMMission Sim - Prime, Backup

Inflight Experiments - Prime_ Evans

Friday LMS 2 - Backup
December ll CMS 3 - All

LLTV - Shepard

Saturday Planetarium - Shepard, Mitchell
December 12

Sunday Planetarium - Shepard, Mitchell
December 13

Monday LLTV - Shepard
December 14 DCPS - Cernan, Evans

Geology - Shepard, Mitchell, Cernan_ Engle
CSM Prop. Brief - Roosa, Evans
Camera Brief - Cernan, Engle

|



i APOLLO 14 CREW TRAINING SUMMARY
As of January i, 1971

VERIFIED: _. ,_ " "

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

CSM SYS BRIEF

Docking 4 3 + 50 2 + 00 i + 45 2 + 05 4 + 05 4 + 05
ECS i0 i0 + 30 9 + 30 4 + O0 4 + O0 6 + O0 5 + 00

EPS 12 14 + 00 12 + 00 14 + 00 6 + 30 13 + 30 9 + 30

G&C 20 25 + 00 66 + 45 15 + 00 15 + 30 43 + 15 12 + 30

Prop & RCS 12 12 + 30 12 + 30 6 + 30 6 + 30 14 + 45 6 + 30

SECS 6 8 + 30 15 + 00 4 + 00 3 + 15 9 + 30 4 + 00

COMM 6 16 + 15 13 + 45 12 + 15 3 + 15 8 + 45 4 + 15
CM SIMULATORS

CMS 220 244 + 45 882 + 40 248 + 00 195 + 55 727 + 55 177 + 55
CMPS - 6 + i0 106 + 05 83 + i0

DCPS 15 23 + i0 34 + 05 2 + 00 35 + 05 34 + 25 2 + 00
ME - 17 + 20 2 + 00

Centrifuge - 4 + 00 2 + 00 2 + 00

SlM Brief 20 21 + 50 92 + 40 21 + 55 25 + 25 73 + 50 20 + 30

MPAD-Re-entry - 22 + 00 9 + 00

TESTS (KSC)
ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Fit Readiness 8 4 + 00 14 + 00 4 + 00

Countdown Demo 8

CCFF 4 i0 + O0 i0 + 00 i0 + 00 8 + 00 8 + 00 8 + O0
LM SYS BRIEF

COMM 4 3 + 00 2 + 00 7 + 00

CES i0 9 + 00 2 + 30 ii + 30

ECS 8 3 + 00 i + 00 7 + 15
EPS 4 3 + 00 i + 30 i + 30 3 + 00

Instrumentation 3 3 + 00 2 + 00 5 + 00

Radar i0 4 + 00 3 + 00 3 + 30

Prop & RCS 8 3 + O0 5 + 55 9 + 45

AGS 12 13 + 00 2 + 30 6 + 00 37 + 50
LM SIMULATORS

LMS 390 443 + i0 3 + 00 484 + 05 437 + 30 532 + 25

LMPS - 19 + O0 6 + 00 14 + 30

TDS - 5 + 30 4 + 15 2 + 15 i + 00

FMES - i + 30 2 + 15

Sim Brief 20 29 + 55 31 + 50 28 + 20 37 + 20
LM TESTS

ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00

Flt Readiness 8 16 + 30 0 + 30 16 + 30 3 + 00 0 + 30 3 + 00

CCFF 8 15 + 30 15 + 30 5 + 30 ii + 30

isep CCFF 8 7 + 45 8 + 45 4 + 00 4 + 45



d

J

O APOLLO 14 CREW TRAINING SUMMARYAs of January i, 1971

--2--

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 8 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00

G&N Programs 40 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00

Photography 8 5 + 30 17 + 00 5 + 30 3 + 45 ii + 50 5 + 45

EMU Brief 4 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30
Lunar Topography

reviews 18 28 + 15 91 + O0 28 + 15 22 + 00 77 + 00 28 + 15
PROCEDURES

Checklist i0 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 + O0

Mission Tech. 60 31 + 00 55 + O0 42 + 30 35 + 30 58 + 30 35 + 00

Mission Rules 8 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30

Plight Plan 25 17 + 15 49 + 45 18 + 15 i0 + 15 20 + 45 I0 + 15
ZERO G (EVA)

Walkthroughs i0 6 + 00 7 + 00 6 + 00 4 + 30 4 + 30 4 + 30
WIP/Zero A/C l0 6 + 30 6 + 30 5 + 30 5 + 30

EMU C/O (off nom- 8 13 + 00 ii + 00 7 + 00 17 + 30

inal)
gress Training 16 19 + 00 16 + 45 19 + 00 15 + O0 13 + 00 15 + 00

Fire 2 3 + 00 3 + 00 1 + O0 1 + 00 1 + 00 1 + 00
Bench Checks 8 30 + 45 i0 + O0 31 + 15 26 + 00 9 + O0 26 + 00

Stowage 4 ii + 30 3 + 30

Planetarium I0 18 + 00 5 + O0 18 + 00 9 + 00 9 + O0 9 + O0
LLTV

Systems 4 3 + 30 3 + 30 3 + 30 3 + 30

Sim ii 21 + 55 9 + 30 30 + i0 13 + 40
C.O. 22 22 + 00 14 + 00

Prof. 22 _8 + 00 28 + 00
MEDICAL 8

LUNAR SCIENCE

Briefings 105 99 + 15 102 + 45 62 + O0 2 + 00 i00 + 15

Field Trips 96 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30

Simulations 140 134 + 45 129 + 45 i01 + 45 120 + 25

Totals 1531 1725 + 00 1723 + 30 1558 + 45 l_l + 40 1375 + 25 1539 + 55
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Apollo 14 Training Summary

DaZ & Date Activity

Wednesday LMS-2 - Prime_ Backup
December 16 CMS-3 - Roosa, Evans

Pad Walkthru - All

LM CCFF - Prime_ Backup

Thursday INS-2 - Prime_ Backup
December 17 CMS-3 - Roosa, Evans

Friday LLTV - Cernan
December 18 CMS-3 - Evans

CSM Mission Sim - Prime

Saturday CSM Mission Sim - Prime
December 19

Monday CM CCFF - All
December 21

Tuesday LLTV - Shepard
December 22 IMS-I _ Prime_ Backup

CMS-I - Prime_ BackupFlight Plan Review - Roosa
M/U exercise - Backup

Wednesday LLTV- Cernan
December 23 Camera - Roosa, Evans

AGS Brief - Mitchell_ Engle
Landmarks Brief - Roosa3 Evans
CMS-1 - Evans

Monday LLTV - Shepard
December 28 _ - Roosa

Tuesday LLTV- Cernan
December 29 LLTVS - Shepard

G&N Brief - Roosa, Evans
M/U exercise - Prime

Wednesday LLTV- Shepard
December 30 LLTVS - Cernan

SCS Brief - Roosa_ Evaus
Drogue & Probe - Shepard_ Roosa

Thursday G&N Brief - Roosa_ Evans
December 31

0



APOLLO 14 CREW TRAINING SUMMARY
As of January 15, 1971

VERIFIED: __D_jlZ /IJ_ _JTex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05
ECS i0 10 + 30 9 + 30 4 + 00 4 + 00 6 + 00 5 + 00
EPS 12 14 + 00 13 + 00 14 + 00 6 + 30 13 + 30 9 + 30
G&C 20 25 + 00 70 + 15 15 + 00 15 + 30 43 + 15 12 + 30
Prop & RCS 12 12 + 30 15 + 00 8 + 00 6 + 30 14 + 45 6 + 30
SECS 6 8 + 30 15 + 00 4 + 00 3 + 15 9 + 30 4 + 00
COMM 6 16 + 15 13 + 45 12 + 15 3 + 15 8 + 45 4 + 15

CM SIMULATORS

CMS 220 259 + 25 920 + 96 262 + 40 205 + i0 758 + 30 186 + 05

CMPS - 6 + i0 106 + 05 83 + i0

DCPS 15 25 + I0 36 + 05 2 + 00 35 + 05 34 + 25 2 + 00

ME - 17 + 20 2 + 00

Centrifuge - 4 + 00 2 + 00 2 + 00

Brief 20 21 + 50 92 + 40 21 + 55 25 + 25 73 + 50 20 + 30

AD-Re-entry - 22 + 00 9 + 00
TESTS (KSC)

ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00
Docking 4 12 + 00 12 + O0 12 + O0 8 + O0
Flt Readiness 8 4 + 00 14 + 00 4 + 00
CountdownDemo 8
CCFF 4 i0 + 00 10 + 00 i0 + 00 8 + 00 8 + 00 8 + O0

LM SYS BRIEF

COMM 4 3 + 00 2 + O0 7 + 00
CES i0 9 + 00 2 + 30 ii + 30
ECS 8 3 + 00 1 + 00 7 + 15
EPS 4 3 + 00 1 + 30 1 + 30 3 + 00
Instrumentation 3 3 + 00 2 + 00 5 + 00
Radar i0 4 + 00 3 + 00 3 + 30
Prop & RCS 8 3 + 00 5 + 55 9 + 45
AGS 12 13 + 00 2 + 30 6 + 00 37 + 50

LM SIMULATORS
LMS 390 463 + 30 3 + 00 505 + 25 469 + 35 564 + 30
LMPS - 19 + O0 6 + 00 14 + 30
TDS - 5 + 30 4 + 15 2 + 15 i + O0
FMES - 1 + 30 2 + 15
SireBrief 20 29 + 55 31 + 50 28 + 20 37 + 20

LM TESTS

ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00

t Readiness 8 16 + 30 0 + 30 16 + 30 3 + 00 0 + 30 3 + 00

FF 8 15 + 30 15 + 30 5 + 30 ii + 30sep CCFF 8 7 + 45 8 + 45 4 + 00 4 + 45



APOLLO 14 CREW TRAINING SUMMARYAs of January 15, 1971

-m-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief 8 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00

G&N Programs 40 27 + 00 59 + 00 27 + 00 27 + 00 59 + 00 27 + 00

Photography 8 7 + 15 18 + 45 7 + 15 5 + 00 14 + 24 7 + 00

EMU Brief 4 5 + 20 2 + 20 7 + 20 4 + 30 5 + 30

Lunar Topography

reviews 18 28 + 15 95 + 30 28 + 15 22 + 00 81 + 30 28 + 15
PROCEDURES

Checklist i0 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 + 00

Mission Tech. 60 31 + O0 55 + 00 42 + 30 35 + 30 58 + 30 35 + 00

Mission Rules 8 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30

Flight Plan 25 17 + 15 49 + 45 18 + 15 i0 + 15 20 + 45 I0 + 15
ZERO G (EVA)

Walkthroughs 10 6 + 00 7 + 00 6 + 00 4 + 30 4 + 30 4 + 30

WlF/Zero A/C i0 6 + 30 6 + 30 5 + 30 5 + 30

EMU C/O (off nom- 8 13 + 00 ii + 00 7 + 00 17 + 30

_nrinal)

esiTrainlng 16 20 + 10 18 + 15 20 + 30 16 + 30 14 + 30 16 + 302 3 + 00 3 + 00 1 + 00 1 + 00 1 + 00 i + 00
8 32 + 00 i0 + 00 32 + 30 27 + 15 9 + 00 27 + 15

Stowage 4 ii + 30 3 + 30
Planetarium i0 18 + 00 5 + 00 18 + 00 9 + 00 9 + 00 9 + 00
LLTV

Systems 4 3 + 30 3 + 30 3 + 30 3 + 30
Sim ii 21 + 55 9 + 30 30 + i0 13 + 40
C.0. 22 22 + 00 22 + 00
Prof. 22 30 + 00 30 + 00

MEDICAL 8 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00
LUNAR SCIENCE

Briefings 105 102 + 15 104 + 45 64 + 00 2 + 00 102 + 15

Field Trips 96 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30

Simulations 140 142 + 15 137 + 15 104 + 15 125 + 25

Totals 1531 1788 + 20 1814 + 25 1661 + 40 1456 + 30 1445 + 05 1609 + 55

|



APOLLO 14 TRAINING SUMMARY

Day and Date Activity

Saturday G&N Brief - Roosa
January 2

Monday Medical Brief - All
January 4 G&N Brief - All

Tuesday LLTV - Shepard, Cernan
January 5 Geology Brief - Shepard

Science Brief - Prime
EVCS Brief - Mitchell

PUGS Brief - Roosa, Mitchell

Wednesday LMS 2 - Prime, Backup
January 6 CMS 3 - Roosa, Evans

M/U Pad Egress - All
Orbital Geology - Roosa

Thursday LMS 2 - Backup
January 7 CMS 3 - Prime

LM Bench Check - Shepard, Mitchel!,
Cernan, Engle

Geology - Evans
Orbital
Camera Brief - Evans

Friday LMS 2 - Backup
January 8 CMS 3 - Roosa, Evans

EVA 1 - Prime

Camera Brief - Prime, Cernan, Engle

Saturday DCPS - Shepard, Roosa
January 9

Monday!_/ LMS 2 - Prime, Backup
January ii CMS 3 - All
J

Tuesday LMS 2 - Backup
January 12 CMS 3 - All

Wednesday LMS 2 - Prime, Backup
January 13 CMS 3 - Roosa, Evans

EVA 2 Prep & Post - Prime
Geology - Shepard, Mitchell, Cernan, Engle
i Man EVA - Backup

$
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Thursday LMS 2 - Prime, Backup
January 14 CMS 3 - Roosa, Evans

EMU Brief - Prime, Cernan, Engle

Friday LMS 2 - Prime, Backup
January 15 CMS 3 - Roosa, Evans

EPS Brief - Roosa

i Man EVA - Engle

@
@



gi APOLLO 14 CREW TRAINING SUMMARY

As of February i, 1971

VERIFIED: °/_ ,.
/ TeX"Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

os s sDocking . ; 4 • 3 + 50 2 + 00 1 . 45 2 + 05 5 4 + 05

.Ecs ],,']q; " t0+ 30"j + 30 4 +oo 6+ oo 5+ oo
EPS, _/I_ ff_/!21,14 + 00--_ 14 + 00 14 +-00 6 + 30 13 + 30 9 + 30

*_G&C _'_ I_%'20''_'25 + 00_ 70 + i_7,/15+ 00 15 + 30 43 + 15 12 + 30
'_ Prop & RCS _ 12......,_12:+30'-.,'15'_.+.'00"°/,8 + 00 6 + 30 14 + 45 6 . 30

SECS' ,_4._6" "!',.,8 + 30 15 + "00"/ -_,+ 00 ,: 3 + 15 9 + 30 4 + 00
COMM _&,6 ''' 16.,+ _15"_"/,'i'_'+,45" li + 15 3 + 15 8 + 45 4 + 15

CM SIMULATORS

CMS 220 263'+ 125,, 953 7. 45_75 + 35 218 + 30 784 +' i0 199 + 25

0.  oo..DCPS \_ 25 + I0 3.6+ 0-5---_ 2 ',+O0 35 + 05 34 + 25 2 "+ O0
ME . _17 + 20,f 2 + 00

Centrifuge, -_ "4+ 00' "1 2_,+ O0 ' 2 + O0

SlM Brief _&_ 20 '23 + 30 ,_.95 + 20_ 23"+' 35 26 + 25 7,$+ 50 21 + 30

MPAD-Re-entry _ _ ',_22 + O0 9 + 00

;M TESTS (KSC) , ,'_LT Chbr ._16 i5 + '30 15 + 30"_ 15 + 30 15 +, 00 15 + 00 15 + O0

Docking _q_ @_,4 12 + 00 '12 + 00 12 + 00 8 + 00
Flt Readine_ 4 + 00 14 + 00 4 + 00

Countdown';__p 5 + 00 5 + 00 5 + 00

CCFF _ 4 i0 + 00 i0 +.__IiO_ 10 + 00 8 + 00 8 + O0 8 + O0

LM SYS BRIEF _ _o_
COMM J_€ 3 + 00 2 + 00 _----7+ 00

CES ._,_i0 9 + O0 2 + 30 f--"-ll + 30

,_ ECS _' j_8 3 + 00 i + 00 '- _-_7+ 15
EPS _4 3 + 00 i + 30 1 + 30 --3 + O0

Instrumentation]D3 3 + 00 2 + 00 --5,+ 00
Radar #I0 4 + 00----/ 3 + 00 3 + 30

Prop & RCS _8 3 + 30 30 5 + 55 --9 + 45'

AGS _12 13 + 00 2 + 30 6 + 00 ---37+ 50
LM SIMU'tATORS I_----

LMS _O390 481 + 05 520 + 45 491 + 50 ---'585 + 50

LMPS -_ 19 + 00--/ 6 + 0_ ,_ 14 + 30
TDS _- 5 + 30--_ 4 + 15 2 + 15 i + 00

FMES _- 1 + 30 2 + 15// _
SireBrief %S_ 20 31 + 35 33 + 25 30 + 25 11--39.+20LM TESTS

ALT Chbr 77716 22 + 00 22+ 00/f 14 + 00 14 + 00 ,

Fit Readiness $%8 '16 + 30 0 + 30 16 + 30 3 + 00 0 + 30-_31 + 00

CCFF CCFF_)_ _ 8 15 + 30 15 '+3_ 5 + 30 - , ii + 30

e Alsep 7_8 7 + 45 8 + 4_ 4 + oo 4 + 457%



APOLLO 14 CREW TRAINING SUMMARY

i_ As of February I, 1971

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED

HOURS

LV Brief _98 17 + 3_//9_ + 30 2 + 30 9 + 30 9 + 30 8 + O0

G&N Programs _40 27 + 00 59 + 001-127 + 00 27 + 00 59 + O0 27 + 00

Photography _7_8 7 + 25 18_+ 55/7 + 25 5 + 'i0 14 + 30 7 + i0

EMU Brief _74 5 + 20 2 + 20f7 + 20 5 + 00 30 6 + 00
Lunar Topography

reviews 5_ 18 31 + 30 103 + 08--f_31 + 30 25 + 00 87 + 00 31 + 15
PROCEDURES

Checklist I_i0 20 + 00 46 + 30// 31 + 45 4 + 00 15 + 00 4 + 00
Mission Tech._60 31 + 30 55 + 30 43 + O0 35 + 30 _--58 + 30 35 + 00
Mission Rules g_ 8 5 + .30 5 + 30/ 5 + 30 5 + 30 5 + 30 5 + 30

Flight Plan )_25 17 + 15 50 + 15/18 + 45 i0 + 15 20 + 45 i0 + 15
ZERO 'G (EVA)

Walkthroughs _iO ' 6 + 00 7 + 001" 6 + 00 4 + 30 4 + 30 4 + 30

I!_G_C_ %_i0 6 + 30 6 + 30/ 5 + 30 5 + 30

EMU C/O (off nom-_8 13 + O0 ii + O0 7 + O0 /,'1.7 + 30
inal)

Egress Training_D?16 20 + i0 18 + 15 20 + 30_ 16 + 30 14 + 30 16 + 30

/

_/C Fire " p0 2 3 + 00 3 + O0-/ i +'00 i + 00 1 + O0 i + O0
_ench Checks j_8 36 + 00 12 + 00 36 + 30" 27 + 15 9 + 00 27 + 15

4 + +3O
PlanetariUm _i0 18 + O0 5 + 00 18 + 9 + 00 9 + O0 9 + O0
LLTV _ _,

Systems _ 4 3 + 30 3 + 30 _-_ + 30 3 + 30

Sim _/, I__J_,_ll 21 + 55 9_+ 30 _30 + i0 13 + 40C.O. _[22 22 + 00- _'22 _ + 00
3'0 ..+O0

Prof. #_ 22 ._:'_ + , _ /30 + O0MEDICAL _ 8_...,8 30 8 + 3 .. 8 + 30 8 + 30 8 + 30 8 + 30
LUNAR SCIENCE ,"

Briefings _'i05 <'102 + 15 < , " ' 104'+ _--_. 64 + 00 2 + 00 102 + 15

Field Trips _,%_'96/'_ 130 Ji',,30 16 :._00_ 130 . °30 128 + 30 24 + 00/132 + 30

Simulations 7_j140 : 145.+ _15-_, ,, " . 140 +" 15 109 + _5 130"+ 55 :

+ +2o + + :

k



I Apollo 14 Crew Training Summary

Day and Date Activity

Sunday LM Stowage - Engle
January 17

Monday IiWS2 - Backup
January 18 CMS 3 - Evans_ Roosa

EVA 2 - Prime
Medical - All

Tuesday LMS 2 - Engle
January 19 CMB 3 - Backup

CDDT - Prime

EVA 1 - Backup

Wednesday LMS 2 - Prime_ Backup
January 20 CMS 3 - All

Orbital Geology - Roosa_ Evans

Thursday CMB 3 - All
January 21 Orbital Geology - All

LM Bench Review - Shepard_ Mitchell

Friday LMS 2 - Prime_ Backup
January 22 CMS 3 - All

Data File Review - Roosa, Mitchell
LM Stowage - Engle

Monday] LMS 2- Prime_ Backup
January 25 CMB 3 - Roosa, Evans

EMU Brief - Backup
Recovery Brief - All
Medical Brief - All
Camera Brief - All

Tuesday IA_ 2- Prime
January 26 CMS 3 - Roosa

EVA Prep & Post - Backup

Wednesday I!WS 2- Prime_ Backup
January 27 CMS 3 - Roosa_ Evans

LM Systems Brief - Shepard_ Mitchell
LM Stowage - Engle

Thursday INS 2 - Cernan
January 28 CMS 3 - Prime

CM Bench review - Prime

LM Stowage - Mitchell

e LM Closeout - Engle



Friday LMS 2 - Prime_ Backup
January 29 CN_ 3 - Shepard, Roosa_ Evans

LMCloseout - Engle

Saturday LMS 2 - Shepard
January 30
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